

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Start date | Due date |
|------|---------------------|-----------|-------------|----------|---|----------------|---------------------|------------|------------|
| 1804 | ABS | Task | New | Normal | Impresión 3D: Aislantes y soportes | Daniel Ortecho | 01/20/2020 04:38 PM | 02/03/2020 | 04/27/2020 |
| 1754 | ABS | Task | Resolved | Normal | Fabricación de aislantes para 2 módulos de RF | Daniel Ortecho | 11/27/2019 05:25 PM | 09/16/2019 | 11/29/2019 |
| 1630 | ABS | Task | Resolved | Normal | Lista de componentes para RF version 2 | Daniel Ortecho | 06/26/2019 04:35 PM | 02/28/2019 | 06/25/2019 |
| 1492 | Radar Meteorologico | Task | Resolved | Normal | Requerimientos mecánicos y eléctricos del housing | Daniel Ortecho | 03/12/2019 04:17 PM | 10/01/2018 | 10/31/2018 |
| 1478 | Radar Meteorologico | Milestone | New | Normal | Housing | Daniel Ortecho | 10/29/2021 07:43 PM | 07/09/2018 | 03/31/2019 |
| 1401 | Radar Meteorologico | Task | In progress | Normal | Diseño del compartimiento del radar | Daniel Ortecho | 03/12/2019 04:19 PM | 08/20/2018 | 03/31/2019 |
| 1386 | Radar Meteorologico | Task | In progress | Normal | Control del pedestal | Daniel Ortecho | 10/29/2021 07:24 PM | 07/01/2021 | 10/29/2021 |