

## Radar HF - Task #1026

Milestone # 1023 (In progress): Adquisición de Bienes y Servicios

Task # 1025 (In progress): Adquisiciones Locales

### Servicios Locales

07/03/2017 05:52 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	11/14/2017
<b>Priority:</b>	High	<b>Due date:</b>	12/20/2017
<b>Assignee:</b>	Alexander Valdez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	30.00 hours
<b>Target version:</b>		<b>Spent time:</b>	34.00 hours
<b>Description</b>			
Fabricación de componentes para la antena			
<b>Related issues:</b>			
Follows Task #1161: Compra de Materiales 1		<b>Closed</b>	<b>06/05/2017</b> <b>11/13/2017</b>

### History

#### #1 - 07/10/2017 07:34 PM - Josemaría Gómez

- Due date changed from 08/07/2017 to 08/17/2017
- Status changed from New to In progress
- Priority changed from Normal to Urgent

#### #2 - 08/22/2017 10:10 PM - Ramiro Yanque

- Due date changed from 08/17/2017 to 09/18/2017

#### #3 - 10/16/2017 03:09 PM - Ramiro Yanque

- Due date changed from 09/18/2017 to 10/30/2017

#### #4 - 12/01/2017 08:36 PM - Ramiro Yanque

- Due date changed from 10/30/2017 to 12/12/2017
- Priority changed from Urgent to High
- % Done changed from 0 to 50
- Estimated time set to 30.00 h

#### #5 - 12/01/2017 08:44 PM - Ramiro Yanque

- Parent task changed from #1023 to #1025

#### #6 - 12/01/2017 08:56 PM - Ramiro Yanque

- Due date changed from 12/12/2017 to 05/01/2018
- Start date changed from 07/03/2017 to 11/20/2017
- Follows Task #1161: Compra de Materiales 1 added

#### #7 - 12/01/2017 09:03 PM - Ramiro Yanque

- Follows deleted (Task #1161: Compra de Materiales 1)

#### #8 - 12/01/2017 09:03 PM - Ramiro Yanque

- Due date changed from 07/11/2018 to 05/23/2018
- Start date changed from 01/30/2018 to 12/12/2017

- Follows Task #1152: Compra de Materiales TX added

**#9 - 12/01/2017 09:03 PM - Ramiro Yanque**

- Follows deleted (Task #1152: Compra de Materiales TX)

**#10 - 12/01/2017 09:09 PM - Ramiro Yanque**

- Due date changed from 05/23/2018 to 07/11/2018  
- Start date changed from 12/12/2017 to 01/30/2018  
- Follows Task #1161: Compra de Materiales 1 added

**#11 - 12/01/2017 09:11 PM - Ramiro Yanque**

- Due date changed from 04/25/2018 to 01/22/2018

**#12 - 12/01/2017 09:58 PM - Ramiro Yanque**

- Due date changed from 01/22/2018 to 01/15/2018

**#14 - 12/18/2017 09:51 PM - Ramiro Yanque**

- Due date changed from 01/15/2018 to 12/20/2017  
- Status changed from In progress to Resolved  
- % Done changed from 50 to 100

**#15 - 12/18/2017 09:59 PM - Ramiro Yanque**

Ramiro Yanque wrote:

Pendiente  
16 Estacas 3/4" x 1 m  
4 Mastil TX  
6 Angulo con Base de cemento  
12 Estacas 1/2" x 1.5 m

**#16 - 05/14/2018 09:02 PM - Ramiro Yanque**

- Status changed from Resolved to Closed