

## Radars HF - Milestone #1031

### Desarrollo

07/03/2017 06:09 PM - Ramiro Yanque

<b>Status:</b> Closed	<b>Start date:</b> 07/03/2017
<b>Priority:</b> Normal	<b>Due date:</b> 12/18/2017
<b>Assignee:</b> Ramiro Yanque	<b>Estimated time:</b> 47.00 hours
<b>Category:</b>	<b>Spent time:</b> 344.00 hours
<b>Target version:</b>	
<b>Description</b> Instalacion de 2 Estaciones de Recepción Instalación de 1 Estación de Transmision	
<b>Subtasks:</b>	
Enhancement # 1027: Desarrollo Nuevo Estandar-HF	Closed
Task # 1028: Recepción JRO con grabado HDF5 1 minuto	Closed
Task # 1029: Almacenar datos en 3 carpetas distintas	Closed
Task # 1030: Prueba del sistema de recepción con 3 codigos de transmisión	Closed
Task # 1048: Plotting w/sChain2.3	Closed
Task # 1058: Prueba Deco Rapida	Closed
Task # 1118: Deco OpenBlass+MatrizStk en 10 seg	Closed

### History

#### #1 - 07/03/2017 06:10 PM - Ramiro Yanque

- Start date changed from 08/21/2017 to 08/14/2017

#### #2 - 07/05/2017 02:08 PM - Juan Carlos Espinoza

- Follows Milestone #1023: Adquisición de Bienes y Servicios added

#### #3 - 08/22/2017 11:24 PM - Ramiro Yanque

- Follows deleted (Milestone #1023: Adquisición de Bienes y Servicios)

#### #4 - 08/28/2017 03:17 PM - Josemaría Gómez

- Subject changed from Instalacion de Estaciones to Primera Instalacion

#### #5 - 08/28/2017 03:18 PM - Josemaría Gómez

- Related to Task #1028: Recepción JRO con grabado HDF5 1 minuto added

#### #6 - 08/28/2017 03:18 PM - Josemaría Gómez

- Related to Task #1048: Plotting w/sChain2.3 added

#### #7 - 08/28/2017 03:18 PM - Josemaría Gómez

- Related to Task #1058: Prueba Deco Rapida added

#### #8 - 08/28/2017 03:18 PM - Josemaría Gómez

- Related to Task #1029: Almacenar datos en 3 carpetas distintas added

#### #9 - 08/28/2017 03:18 PM - Josemaría Gómez

- Related to Task #1030: Prueba del sistema de recepción con 3 codigos de transmisión added

**#10 - 08/28/2017 05:13 PM - Ramiro Yanque**

- Precedes Milestone #1108: Documentacion added

**#11 - 09/04/2017 02:45 PM - Ramiro Yanque**

- Assignee changed from Josemaría Gómez to Ramiro Yanque

**#12 - 10/16/2017 08:23 PM - Ramiro Yanque**

- Subject changed from Primera Instalacion to Desarrollo

**#13 - 12/01/2017 11:30 PM - Ramiro Yanque**

- Status changed from New to In progress

- Estimated time set to 47.00 h

**#14 - 12/01/2017 11:55 PM - Ramiro Yanque**

- Precedes deleted (Milestone #1108: Documentacion)

**#15 - 04/05/2018 01:55 PM - Ramiro Yanque**

- Status changed from In progress to Resolved

**#16 - 05/14/2018 09:09 PM - Ramiro Yanque**

- Status changed from Resolved to Closed