

## Radars HF - Milestone #1033

Milestone # 1253 (In progress): Desarrollo

### Trabajos Adicionales Instalación estaciones de RX

07/03/2017 06:12 PM - Ramiro Yanque

<b>Status:</b>	In progress	<b>Start date:</b>	11/07/2017
<b>Priority:</b>	High	<b>Due date:</b>	03/12/2019
<b>Assignee:</b>	Josemaría Gómez	<b>Estimated time:</b>	0.00 hour
<b>Category:</b>		<b>Spent time:</b>	29.00 hours
<b>Target version:</b>	HF Target 3		
<b>Description</b>			
Instalación de 2 estaciones de Recepción			
<b>Subtasks:</b>			
Task # 1144: Preparacion de Limitadores			<b>Closed</b>
Task # 1151: Prueba de Preamps RX			<b>In progress</b>
Task # 1149: Prueba de todos los Preamps Rx de SCION			<b>New</b>
Task # 1160: Analisis si se pueden usar los amplificadores de Belgica			<b>Closed</b>
<b>Related issues:</b>			
Follows Task #1203: Primer compra en el extranjero			<b>Closed</b> <b>09/04/2017</b> <b>11/06/2017</b>

#### History

##### #1 - 07/05/2017 02:15 PM - Ramiro Yanque

- Due date changed from 09/06/2017 to 09/05/2017
- Start date changed from 08/28/2017 to 08/25/2017

##### #2 - 07/05/2017 02:16 PM - Ramiro Yanque

- Precedes Milestone #1034: Instalación de Estaciones de TX added

##### #3 - 07/10/2017 06:51 PM - Josemaría Gómez

- Subject changed from Instalación estaciones de Recepción to Instalación estaciones de RX

##### #4 - 08/22/2017 10:00 PM - Ramiro Yanque

Ica RX  
Cañete RX

##### #6 - 10/16/2017 03:10 PM - Ramiro Yanque

- Precedes deleted (Milestone #1034: Instalación de Estaciones de TX )

##### #7 - 10/16/2017 09:23 PM - Ramiro Yanque

- Tracker changed from Task to Milestone
- Parent task deleted (#1031)

##### #8 - 10/16/2017 09:24 PM - Ramiro Yanque

- Follows Task #1024: Compras en el Extranjero added

##### #9 - 12/01/2017 10:11 PM - Ramiro Yanque

- Follows deleted (Task #1024: Compras en el Extranjero)

**#10 - 12/01/2017 10:12 PM - Ramiro Yanque**

- Follows Task #1203: Primer compra en el extranjero added

**#11 - 12/01/2017 11:22 PM - Ramiro Yanque**

- Assignee changed from Josemaría Gómez to Alexander Valdez

**#12 - 01/11/2018 11:19 AM - Ramiro Yanque**

- Target version set to HF Target 1

**#13 - 04/05/2018 02:22 PM - Ramiro Yanque**

- Subject changed from *Instalación estaciones de RX* to *Trabajos Adicionales Instalación estaciones de RX*

**#14 - 05/09/2018 09:19 PM - Ramiro Yanque**

- Parent task set to #1253

**#15 - 05/15/2018 02:49 PM - Ramiro Yanque**

- Status changed from *New* to *In progress*

**#16 - 08/29/2018 08:05 PM - Ramiro Yanque**

- Target version changed from *HF Target 1* to *HF Target 2*

**#17 - 08/29/2018 08:13 PM - Ramiro Yanque**

- Assignee changed from *Alexander Valdez* to *Josmaría Gómez*

**#18 - 08/29/2018 08:54 PM - Ramiro Yanque**

- Target version changed from *HF Target 2* to *HF Target 3*