

Radar HF - Task #1156

Milestone # 1034 (Closed): Instalación de Estaciones de TX

Instalación Estación de TX Sicaya

10/16/2017 08:46 PM - Ramiro Yanque

Status:	Closed	Start date:	01/15/2018
Priority:	Normal	Due date:	10/17/2018
Assignee:	Josemaría Gómez	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:	HF Target 3	Spent time:	10.00 hours
Description			
En principio se instalaría la 2da Estación de TX en Sicaya - Huancayo			
Subtasks:			
Task # 1045: Autorizacion TX - Sicaya			Closed
Task # 1353: Instalacion en Sicaya			Closed
Task # 1493: Verificación de desfase en TX			Closed

History

#1 - 10/16/2017 08:47 PM - Ramiro Yanque

- Due date set to 10/18/2017
- Start date changed from 10/16/2017 to 10/18/2017
- Follows Milestone #1034: Instalación de Estaciones de TX added

#2 - 10/16/2017 09:15 PM - Ramiro Yanque

- Due date changed from 11/09/2017 to 11/30/2017

#3 - 10/16/2017 09:21 PM - Ramiro Yanque

- Subject changed from Instalación de 2da Estación de TX to Instalación de 3ra Estación de TX

#4 - 12/01/2017 10:04 PM - Ramiro Yanque

- Tracker changed from Milestone to Task
- Subject changed from Instalación de 3ra Estación de TX to Instalación Estación de TX (Sicaya ?)
- Parent task set to #1034

#5 - 12/01/2017 10:05 PM - Ramiro Yanque

- Follows Task #1157: Viaje a Ica added

#6 - 12/01/2017 10:43 PM - Ramiro Yanque

- Assignee set to Ramiro Yanque

#7 - 12/19/2017 07:55 PM - Ramiro Yanque

- Project changed from Radar HF to Version 1
- Parent task deleted (#1034)

#8 - 05/14/2018 10:17 PM - Ramiro Yanque

- Target version set to HF Target 2

#9 - 05/14/2018 10:28 PM - Ramiro Yanque

- Project changed from Version 1 to Radar HF

#10 - 05/14/2018 10:31 PM - Ramiro Yanque

- Subject changed from *Instalación Estación de TX (Sicaya ?)* to *Instalación Estación de TX Sicaya*
- Assignee changed from *Ramiro Yanque* to *Karim Kuyeng*

#11 - 05/15/2018 02:55 PM - Ramiro Yanque

- Status changed from *New* to *In progress*

#12 - 08/29/2018 04:01 PM - Ramiro Yanque

- Assignee changed from *Karim Kuyeng* to *Josemaría Gómez*
- Estimated time set to *40.00 h*
- Parent task set to *#1034*

#13 - 10/04/2018 04:01 PM - Ramiro Yanque

- Target version changed from *HF Target 2* to *HF Target 3*

#14 - 11/06/2018 09:54 PM - Josemaría Gómez

- Status changed from *In progress* to *Closed*