

Radars Perfilador de Vientos UHF - Task #1176

Task # 1135 (In progress): Malla anti-clutter

Elaboracion y Compra de lista de Componentes

11/02/2017 12:17 PM - Fiorella Quino

| | | | |
|------------------------|--------------|------------------------|------------|
| Status: | New | Start date: | 11/22/2017 |
| Priority: | Normal | Due date: | 01/18/2018 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Huancayo 1.0 | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 12/20/2017 04:06 PM - Fiorella Quino

- Due date changed from 11/06/2017 to 01/04/2018
- Start date changed from 10/23/2017 to 11/22/2017

#2 - 12/20/2017 04:11 PM - Fiorella Quino

- Due date changed from 01/04/2018 to 01/18/2018