

Radars Perfilador de Vientos UHF - Task #1178

Task # 1135 (In progress): Malla anti-clutter

Intalacion de Malla en Huancayo

11/02/2017 12:19 PM - Fiorella Quino

Status:	New	Start date:	01/29/2018
Priority:	Normal	Due date:	03/30/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Huancayo 1.0	Spent time:	0.00 hour
Description			

History

#1 - 12/20/2017 04:04 PM - Fiorella Quino

- Due date set to 03/30/2018

- Start date changed from 11/02/2017 to 01/29/2018