

## Radar HF - Task #1204

Milestone # 1218 (In progress): Instalación de Estaciones de RX

### Instalación de Estación de RX Mala

12/01/2017 10:23 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	12/04/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	04/30/2018
<b>Assignee:</b>	Karim Kuyeng	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	20.00 hours
<b>Target version:</b>	HF Target 1	<b>Spent time:</b>	45.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Task # 1205: Preparación de Material Diverso			<b>Closed</b>
Task # 1206: Instalación en Mala			<b>Closed</b>
Task # 1220: Contrato con dueño de ubicación en Mala			<b>Closed</b>
<b>Related issues:</b>			
Copied to Task #1336: Instalación de Estación de RX Cerro de Pasco			<b>Closed</b> <b>03/06/2018</b> <b>10/30/2018</b>

### History

#### #1 - 12/01/2017 10:48 PM - Ramiro Yanque

- Assignee set to Alexander Valdez

#### #2 - 12/01/2017 11:08 PM - Ramiro Yanque

- Estimated time set to 20.00 h

#### #3 - 12/19/2017 07:26 PM - Ramiro Yanque

- Assignee changed from Alexander Valdez to Karim Kuyeng

#### #4 - 12/19/2017 07:27 PM - Ramiro Yanque

- Project changed from Radar HF to Version 1

- Parent task changed from #1033 to #1218

Convenio con local en Cañete

Instalación en Cañete

#### #5 - 12/19/2017 07:39 PM - Ramiro Yanque

- Copied to Task #1221: Instalación de Estación de RX Barranca added

#### #6 - 01/11/2018 11:33 AM - Ramiro Yanque

- Target version set to HF Target 1

#### #7 - 01/23/2018 08:18 PM - Ramiro Yanque

- Subject changed from Instalación de Estación de RX Cañete to Instalación de Estación de RX Mala

#### #8 - 01/30/2018 03:42 PM - Ramiro Yanque

- Status changed from New to In progress

Se ha decidido instalar en la casa de Rommel Yaya

**#9 - 04/05/2018 02:55 PM - Ramiro Yanque**

- Copied to Task #1336: Instalación de Estación de RX Cerro de Pasco added

**#10 - 05/14/2018 09:17 PM - Ramiro Yanque**

- Status changed from In progress to Closed