

Radar HF - Task #1206

Milestone # 1218 (In progress): Instalación de Estaciones de RX

Task # 1204 (Closed): Instalación de Estación de RX Mala

Instalación en Mala

12/01/2017 10:28 PM - Ramiro Yanque

Status:	Closed	Start date:	03/20/2018
Priority:	Normal	Due date:	04/03/2018
Assignee:	Karim Kuyeng	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:	HF Target 1	Spent time:	20.00 hours
Description			
Related issues:			
Copied to Task #1338: Instalación en Cerro de Pasco		Closed	10/16/2018 10/30/2018

History

#1 - 12/01/2017 10:34 PM - Ramiro Yanque

- Due date set to 12/18/2017
- Start date changed from 12/01/2017 to 12/18/2017
- Follows Task #1205: Preparación de Material Diverso added

#2 - 12/01/2017 10:35 PM - Ramiro Yanque

- Due date changed from 12/18/2017 to 12/21/2017

#3 - 12/01/2017 10:36 PM - Ramiro Yanque

- Follows deleted (Task #1205: Preparación de Material Diverso)

#4 - 12/01/2017 10:36 PM - Ramiro Yanque

- Due date changed from 12/21/2017 to 12/27/2017
- Start date changed from 12/18/2017 to 12/21/2017
- Follows Task #1205: Preparación de Material Diverso added

#5 - 12/01/2017 10:47 PM - Ramiro Yanque

- Priority changed from Normal to Urgent

#6 - 12/19/2017 07:30 PM - Ramiro Yanque

- Due date changed from 01/02/2018 to 01/04/2018
- Start date changed from 12/27/2017 to 01/01/2018
- Follows Task #1220: Contrato con dueño de ubicación en Mala added

#7 - 12/19/2017 07:31 PM - Ramiro Yanque

- Due date changed from 01/04/2018 to 01/12/2018
- Assignee deleted (Ramiro Yanque)

#8 - 12/19/2017 07:32 PM - Ramiro Yanque

- Assignee set to Karim Kuyeng
- Priority changed from Urgent to Normal

- Estimated time set to 20.00 h

#9 - 12/19/2017 07:38 PM - Ramiro Yanque

- Subject changed from *Viaje a Cañete* to *Instalación en Cañete*

#10 - 12/19/2017 07:39 PM - Ramiro Yanque

- Copied to Task #1223: *Instalación en Barranca* added

#11 - 01/11/2018 10:59 AM - Ramiro Yanque

- Follows Task #1220: *Contrato con dueño de ubicación en Mala* added

#12 - 01/11/2018 11:33 AM - Ramiro Yanque

- Target version set to *HF Target 1*

#13 - 01/23/2018 08:19 PM - Ramiro Yanque

- Subject changed from *Instalación en Cañete* to *Instalación en Mala*

#14 - 01/30/2018 03:24 PM - Ramiro Yanque

- Priority changed from *Normal* to *High*

#15 - 01/30/2018 03:25 PM - Ramiro Yanque

- Priority changed from *High* to *Normal*

#16 - 02/28/2018 04:33 AM - Ramiro Yanque

- Due date changed from *03/26/2018* to *03/19/2018*

#17 - 03/28/2018 01:06 AM - Karim Kuyeng

- % Done changed from *0* to *100*

Ya se instaló la estación en Mala y los gráficos ya se encuentran en la página web.

#18 - 04/05/2018 02:33 PM - Ramiro Yanque

- Follows deleted (*Task #1220: Contrato con dueño de ubicación en Mala*)

#19 - 04/05/2018 02:34 PM - Ramiro Yanque

- Due date changed from *04/23/2018* to *04/03/2018*

- Status changed from *New* to *Resolved*

- Start date changed from *04/16/2018* to *03/20/2018*

#20 - 04/05/2018 02:55 PM - Ramiro Yanque

- Copied to Task #1338: *Instalación en Cerro de Pasco* added

#21 - 05/14/2018 09:15 PM - Ramiro Yanque

- Status changed from *Resolved* to *Closed*