

## Radars HF - Task #1210

Milestone # 1253 (In progress): Desarrollo

Enhancement # 1104 (In progress): Publicacion de Resultados

Task # 1120 (Closed): RTDI y .out en web

### Publicar RTDI y .out en la web

12/01/2017 11:47 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	12/06/2017
<b>Priority:</b>	High	<b>Due date:</b>	07/30/2018
<b>Assignee:</b>	Alexander Valdez	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	30.00 hours
<b>Target version:</b>	HF Target 1	<b>Spent time:</b>	25.00 hours
<b>Description</b>			

### History

#### #1 - 12/01/2017 11:48 PM - Ramiro Yanque

- Due date set to 12/06/2017
- Start date changed from 12/01/2017 to 12/06/2017
- Follows Task #1158: Obtener el Desplazamiento Doppler added

#### #2 - 12/21/2017 02:55 PM - Ramiro Yanque

- Due date changed from 12/06/2017 to 02/28/2018
- Estimated time set to 30.00 h

Procesar todos los RTDI y los .out

#### #3 - 01/10/2018 10:41 PM - Ramiro Yanque

- Status changed from New to In progress

#### #4 - 01/22/2018 07:45 PM - Ramiro Yanque

- Target version set to HF Target 1

#### #5 - 01/30/2018 03:12 PM - Ramiro Yanque

- Priority changed from Normal to High

#### #6 - 02/28/2018 04:30 AM - Ramiro Yanque

- Due date changed from 02/28/2018 to 03/08/2018

#### #7 - 04/05/2018 02:09 PM - Ramiro Yanque

- Due date changed from 03/08/2018 to 05/10/2018

#### #8 - 05/09/2018 08:35 PM - Ramiro Yanque

- Due date changed from 05/10/2018 to 06/25/2018

La fecha de entrega es el 25 de Junio 2018

#### #9 - 05/15/2018 02:48 PM - Ramiro Yanque

- Status changed from In progress to New

**#10 - 08/27/2018 09:55 PM - Ramiro Yanque**

- Due date changed from 06/25/2018 to 07/30/2018

- Status changed from New to Closed

Se finalizó cargar los .out en la Web