

Radars HF - Milestone #1253

Desarrollo

01/22/2018 07:33 PM - Ramiro Yanque

Status:	In progress	Start date:	10/17/2017
Priority:	High	Due date:	03/12/2019
Assignee:	Josemaría Gómez	Estimated time:	0.00 hour
Category:		Spent time:	135.00 hours
Target version:	HF Target 3		
Description			
Desarrollo de varias tareas			
Subtasks:			
Milestone # 1033: Trabajos Adicionales Instalación estaciones de RX			In progress
Task # 1144: Preparacion de Limitadores			Closed
Task # 1151: Prueba de Preamps RX			In progress
Task # 1149: Prueba de todos los Preamps Rx de SCION			New
Task # 1160: Analisis si se pueden usar los amplificadores de Belgica			Closed
Enhancement # 1104: Publicacion de Resultados			In progress
Task # 1120: RTDI y .out en web			Closed
Task # 1158: Obtener el Desplazamiento Doppler			Closed
Task # 1210: Publicar RTDI y .out en la web			Closed
Task # 1357: Modificar la Web Sistema HF			In progress
Task # 1208: Transmit and Recieve in the same site			Closed
Task # 1354: Clon de S.O. PC-Tx del Sistema HF			Closed
Task # 1355: Rackear PC - TX del Sistema HF			Closed
Task # 1495: Verificación de desfase de USRP's, en TX y RX			Closed

History

#1 - 05/15/2018 02:47 PM - Ramiro Yanque

- Status changed from New to In progress

#2 - 08/29/2018 08:05 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

#3 - 08/29/2018 08:08 PM - Ramiro Yanque

- Assignee changed from Alexander Valdez to Josemaría Gómez

#4 - 08/29/2018 08:56 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3