

## Radars HF - Task #1261

Milestone # 1108 (In progress): Documentacion

### Informe Tecnico

02/07/2018 08:35 AM - Ramiro Yanque

<b>Status:</b>	New	<b>Start date:</b>	08/08/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/25/2019
<b>Assignee:</b>	Josemaría Gómez	<b>% Done:</b>	40%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	HF Target 4	<b>Spent time:</b>	2.00 hours
<b>Description</b>			

### History

#### #1 - 02/07/2018 08:38 AM - Ramiro Yanque

- Target version set to HF Target 1

#### #2 - 08/27/2018 10:24 PM - Ramiro Yanque

- Due date changed from 09/04/2018 to 11/26/2018

- Target version changed from HF Target 1 to HF Target 2

Se postergó la fecha de entrega debido a la prioridad de instalar estación de transmisión y una adicional de recepción

#### #3 - 08/29/2018 08:08 PM - Ramiro Yanque

- Assignee changed from Karim Kuyeng to Josemaría Gómez

#### #4 - 08/29/2018 08:22 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

#### #5 - 10/02/2018 07:34 PM - Josemaría Gómez

- % Done changed from 0 to 40

#### #6 - 10/04/2018 03:41 PM - Ramiro Yanque

- Target version changed from HF Target 3 to HF Target 4

#### #7 - 11/29/2018 07:34 PM - Ramiro Yanque

- Due date changed from 11/26/2018 to 03/25/2019

Se posterga la tarea hasta el 25 de Marzo 2019 debido a su baja prioridad