

Radar HF - Task #1263

Milestone # 1055 (In progress): Supervision-Revision Cronograma

Revisión Integral 03

02/07/2018 09:01 AM - Ramiro Yanque

Status:	Closed	Start date:	09/24/2018
Priority:	Normal	Due date:	10/03/2018
Assignee:	Ramiro Yanque	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:	HF Target 2	Spent time:	2.00 hours
Description			

History

#1 - 02/07/2018 09:02 AM - Ramiro Yanque

- Tracker changed from Milestone to Task
- Subject changed from r to Revisión Integral 03
- Due date set to 07/25/2018
- Assignee set to Ramiro Yanque
- Target version set to HF Target 1
- Start date changed from 02/07/2018 to 07/23/2018

#2 - 02/07/2018 09:04 AM - Ramiro Yanque

- Due date changed from 07/25/2018 to 07/24/2018
- Start date changed from 07/23/2018 to 07/19/2018

#3 - 02/07/2018 09:05 AM - Ramiro Yanque

Informe Tecnico
Dedicación de Ingeniero 3 días por semana
Tecnico responsable de monitorear por lo menos 5 estaciones

#4 - 08/27/2018 09:39 PM - Ramiro Yanque

- Due date changed from 07/24/2018 to 09/27/2018
- Target version changed from HF Target 1 to HF Target 2
- Start date changed from 07/19/2018 to 09/24/2018
- Estimated time set to 2.00 h

#5 - 08/27/2018 09:44 PM - Ramiro Yanque

- Parent task changed from #1055 to #1467

#6 - 08/28/2018 05:08 PM - Ramiro Yanque

- Parent task changed from #1467 to #1055

#7 - 10/03/2018 09:30 PM - Ramiro Yanque

- Due date changed from 09/27/2018 to 10/03/2018
- Status changed from New to Closed
- % Done changed from 0 to 100

Pruebas de calibración
TX: USRP
USRP + Amp + Cable
RX: USRP