

## Radar HF - Task #1336

Milestone # 1218 (In progress): Instalación de Estaciones de RX

### Instalación de Estación de RX Cerro de Pasco

04/05/2018 02:55 PM - Ramiro Yanque

<b>Status:</b>	Closed	<b>Start date:</b>	03/06/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/30/2018
<b>Assignee:</b>	Josemaría Gómez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	20.00 hours
<b>Target version:</b>	HF Target 3	<b>Spent time:</b>	6.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Task # 1338: Instalación en Cerro de Pasco			<b>Closed</b>
Task # 1339: Contrato con dueño de ubicación en Cerro de Pasco			<b>Closed</b>
<b>Related issues:</b>			
Copied from Task #1204: Instalación de Estación de RX Mala		<b>Closed</b>	<b>12/04/2017 04/30/2018</b>

### History

#### #1 - 04/05/2018 02:55 PM - Ramiro Yanque

- Copied from Task #1204: Instalación de Estación de RX Mala added

#### #2 - 08/27/2018 10:12 PM - Ramiro Yanque

- Subject changed from Instalación de Estación de RX Huancavelica to Instalación de Estación de RX Cerro de Pasco

#### #3 - 08/29/2018 04:36 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

#### #4 - 08/29/2018 08:08 PM - Ramiro Yanque

- Assignee changed from Karim Kuyeng to Josemaría Gómez

#### #5 - 08/29/2018 08:24 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

#### #6 - 11/06/2018 09:59 PM - Josemaría Gómez

- File antenaOroya.jpeg added

- Status changed from In progress to Resolved

Se instaló el sistema de recepción en La Oroya, IESTP.

#### #7 - 11/15/2018 03:11 PM - Ramiro Yanque

- Status changed from Resolved to Closed

### Files

antenaOroya.jpeg	86.8 KB	11/06/2018	Josemaría Gómez
------------------	---------	------------	-----------------