

## Radar HF - Task #1357

Milestone # 1253 (In progress): Desarrollo

Enhancement # 1104 (In progress): Publicacion de Resultados

### Modificar la Web Sistema HF

05/16/2018 10:39 PM - Alexander Valdez

<b>Status:</b>	In progress	<b>Start date:</b>	05/16/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	02/25/2019
<b>Assignee:</b>	Josemaría Gómez	<b>% Done:</b>	70%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>	HF Target 3	<b>Spent time:</b>	5.00 hours
<b>Description</b>			
*Vista de Datos ONline -OFFLINE en la Web del Sistema HF. * Reunion de coordinacion con Jose Gomero y Karim Kuyeng. Definir fecha, tareas pendientes y entrega del desarrollo.			

#### History

##### #1 - 08/27/2018 09:51 PM - Ramiro Yanque

- Due date changed from 05/21/2018 to 07/30/2018
- Status changed from New to Closed
- Target version set to HF Target 1
- % Done changed from 0 to 100
- Estimated time set to 4.00 h
- Parent task set to #1104

Se subieron los archivos .out

##### #2 - 08/27/2018 09:53 PM - Ramiro Yanque

- Due date changed from 07/30/2018 to 10/29/2018
- Status changed from Closed to In progress
- Target version deleted (HF Target 1)

##### #3 - 08/28/2018 05:02 PM - Ramiro Yanque

- Target version set to HF Target 1
- Parent task changed from #1104 to #1253

##### #4 - 08/29/2018 08:01 PM - Ramiro Yanque

- Parent task changed from #1253 to #1104

##### #5 - 08/29/2018 08:05 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

##### #6 - 08/29/2018 08:07 PM - Ramiro Yanque

- Assignee changed from Alexander Valdez to Josemaría Gómez

##### #7 - 08/29/2018 08:26 PM - Ramiro Yanque

- % Done changed from 100 to 70

##### #8 - 08/29/2018 08:55 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

**#9 - 11/29/2018 07:44 PM - Ramiro Yanque**

- Due date changed from 10/29/2018 to 02/25/2019

Se posterga debido a otras labores.

Se esta planificando para finalizar a mas tardar el 25 Febrero 2018