

Sistema de Alerta Temprana de Huaycos - Task #1419

Enhancement # 1407 (New): Ampliación y mejoras SATH

Task # 1416 (New): Instalación de puntos de monitoreo y repetidores

Instalación de sistema embebido y AP

07/24/2018 10:44 PM - Joel Hanco

Status:	New	Start date:	03/25/2019
Priority:	Normal	Due date:	
Assignee:	Joel Hanco	% Done:	53%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Task # 1668: Huaycoloro2			New
Task # 1669: Repetidor1			New
Task # 1670: Rioseco1			New
Task # 1671: Rioseco2			New