

Tesis: Red inalambrica de sensores para el SATH - Task #1435

Milestone # 1424 (New): Diseño e implementacion de la propuesta de la red de sensores

Implementacion del protocolo de comunicaci3n en la red

07/25/2018 02:43 PM - Joaqu3n Ver3stegui

Status:	In progress	Start date:	09/10/2018
Priority:	Normal	Due date:	09/24/2018
Assignee:	Frank Melendez	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:	Version 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/25/2018 04:59 PM - Frank Melendez

- Status changed from New to In progress

#2 - 07/30/2018 05:20 PM - Frank Melendez

- % Done changed from 0 to 20

#3 - 02/25/2019 04:25 AM - Frank Melendez

- % Done changed from 20 to 100