

## JARS - Task #149

Milestone # 123 (New): ESTUDIOS PREVIOS

### Revisar hardware de tarjetas de adquisición JARS 1.0

10/28/2015 09:48 AM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	04/04/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	04/21/2016
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 10/28/2015 10:29 AM - John Rojas**

- Assignee set to John Rojas

**#2 - 11/05/2015 09:48 AM - John Rojas**

- % Done changed from 0 to 40

**#3 - 11/18/2015 12:48 PM - Joaquín Verástegui**

- Target version set to Versión 2.0

**#4 - 11/18/2015 03:11 PM - John Rojas**

- Start date deleted (10/28/2015)

**#5 - 01/26/2016 02:21 PM - John Rojas**

- Status changed from New to In progress

**#6 - 04/25/2016 08:30 AM - John Rojas**

- Due date set to 04/21/2016

- Status changed from In progress to Resolved

- Start date set to 04/04/2016

- % Done changed from 40 to 100

- 19/04/2016: Se revisó el circuito de entrada de la tarjeta de adquisición para verificar nivel máximo de entrada que es de 1.4 Vpp.

**#7 - 05/25/2016 01:30 PM - John Rojas**

- Status changed from Resolved to Closed