

## JARS - Task #167

Milestone # 126 (New): HARDWARE

### Listar componentes de la versión final

10/28/2015 10:59 AM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	02/27/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	04/25/2017
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 11/18/2015 12:48 PM - Joaquín Verástegui

- Target version set to Versión 2.0

#### #2 - 11/19/2015 03:11 PM - John Rojas

- Due date set to 01/31/2016

- Start date changed from 10/28/2015 to 01/04/2016

#### #3 - 01/26/2016 09:18 AM - John Rojas

- Due date changed from 01/31/2016 to 04/28/2016

#### #4 - 01/26/2016 09:18 AM - John Rojas

- Start date changed from 01/04/2016 to 04/04/2016

#### #5 - 04/25/2016 08:56 AM - John Rojas

- Due date changed from 04/28/2016 to 05/31/2016

#### #6 - 05/25/2016 01:38 PM - John Rojas

- Due date changed from 05/31/2016 to 07/14/2016

- Start date changed from 04/04/2016 to 07/04/2016

#### #7 - 07/20/2016 03:32 AM - John Rojas

- Due date changed from 07/14/2016 to 09/15/2016

#### #8 - 07/20/2016 11:45 AM - John Rojas

- Start date changed from 07/04/2016 to 09/05/2016

#### #9 - 07/20/2016 11:46 AM - John Rojas

- Due date changed from 09/15/2016 to 09/22/2016

#### #10 - 09/27/2016 03:22 PM - John Rojas

- Due date changed from 09/22/2016 to 11/17/2016

- Start date changed from 09/05/2016 to 11/07/2016

#### #11 - 10/24/2016 06:49 PM - John Rojas

- Due date changed from 11/17/2016 to 12/01/2016
- Start date changed from 11/07/2016 to 11/28/2016

**#12 - 01/25/2017 05:30 PM - John Rojas**

- Due date changed from 12/01/2016 to 02/16/2017

**#13 - 01/25/2017 06:40 PM - John Rojas**

- Start date changed from 11/28/2016 to 02/01/2017

**#14 - 02/07/2017 01:59 PM - John Rojas**

- Subject changed from *Comprar componentes (solo para visualizar el tiempo)* to *Listar componentes de la versión final*

**#15 - 02/23/2017 11:05 AM - John Rojas**

- Due date changed from 02/16/2017 to 03/02/2017

**#16 - 02/23/2017 11:24 AM - John Rojas**

- Start date changed from 02/01/2017 to 02/27/2017

**#17 - 03/06/2017 06:55 PM - John Rojas**

- Due date changed from 03/02/2017 to 03/09/2017

**#18 - 03/21/2017 05:52 PM - John Rojas**

- Due date changed from 03/09/2017 to 04/04/2017

**#19 - 04/07/2017 03:54 PM - John Rojas**

- Status changed from *New* to *In progress*
- % Done changed from 0 to 50

- 07/04/2017: Lista de componentes de tarjeta de adquisición para 2 canales.

**#20 - 04/25/2017 01:40 PM - John Rojas**

- Due date changed from 04/04/2017 to 04/25/2017
- Status changed from *In progress* to *Resolved*
- % Done changed from 50 to 100

**#21 - 05/13/2017 05:13 PM - John Rojas**

10/05 Actualización en Sistema de inventario de componentes de tarjetas Bus, Adquisición, Clock Driver y Adaptador SATA

**#22 - 06/26/2017 02:05 PM - John Rojas**

- Status changed from *Resolved* to *Closed*