

ABS - Task #1749

Milestone # 1558 (In progress): Fabricación

Milestone # 1564 (In progress): Fabricación de 4 módulos de RF backup

Soldado de cables de control y conexiones a bloque de terminales dos módulos

08/05/2019 02:22 AM - Luis Gonzáles

Status:	Resolved	Start date:	11/11/2019
Priority:	Normal	Due date:	11/26/2019
Assignee:	Neilck Vila	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			
Ensamble de cables de control encasarios apra las primeras pruebas de VSWR y fases			

History

#1 - 08/27/2019 07:09 PM - Luis Gonzáles

- Due date changed from 09/05/2019 to 09/23/2019
- Start date changed from 09/05/2019 to 09/19/2019

#2 - 10/31/2019 09:32 PM - Luis Gonzáles

- Subject changed from Soldado de cables de control y conexiones a bloque de terminales provisionales to Soldado de cables de control y conexiones a bloque de terminales primer módulo
- Due date changed from 09/23/2019 to 11/15/2019
- Start date changed from 09/19/2019 to 11/11/2019
- % Done changed from 0 to 80

#3 - 11/27/2019 07:49 PM - Luis Gonzáles

- Subject changed from Soldado de cables de control y conexiones a bloque de terminales primer módulo to Soldado de cables de control y conexiones a bloque de terminales dos módulos
- Due date changed from 11/15/2019 to 11/26/2019
- Status changed from New to Resolved
- % Done changed from 80 to 100