

ABS - Task #1799

Milestone # 1790 (New): Fabricación de 68 módulos RF ABS

Corte y preparación de cables RG8 y RG218

01/16/2020 07:44 PM - Luis Gonzáles

Status:	New	Start date:	04/22/2020
Priority:	Normal	Due date:	06/09/2020
Assignee:	Neilck Vila	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 01/20/2020 07:49 PM - Luis Gonzáles

- Subject changed from Preparación de soportes interiores del alojamiento to Corte y preparación de cables RG8 y RG218
- Due date changed from 06/08/2020 to 06/09/2020
- Start date changed from 06/01/2020 to 04/22/2020

Corte de cables, conectorizado, soldado de tierras externas y preparar bridas