

ABS - Task #1800

Milestone # 1790 (New): Fabricación de 68 módulos RF ABS

Instalación de soportes, conexiones internas al alojamiento, soldado de cables y pruebas

01/16/2020 07:46 PM - Luis Gonzáles

Status:	New	Start date:	06/10/2020
Priority:	Normal	Due date:	09/22/2021
Assignee:	Neilck Vila	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	ABS - Objetivos mandatorios	Spent time:	0.00 hour
Description			

History

#1 - 01/20/2020 08:01 PM - Luis Gonzáles

- Due date changed from 06/30/2020 to 09/22/2021
- Start date changed from 06/09/2020 to 06/10/2020

#2 - 01/20/2020 08:04 PM - Luis Gonzáles

- Subject changed from *Instalación de soportes y conexiones internas al alojamiento* to *Instalación de soportes, conexiones internas al alojamiento, soldado de cables y pruebas*