

## IDI - Instrumentación de radares - Task #1885

Milestone # 1577 (In progress): JARS 1.2 IMAGING

### Preparación de JARS Imaging

01/02/2024 02:32 PM - John Rojas

<b>Status:</b>	Resolved	<b>Start date:</b>	01/10/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	01/18/2024
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 01/02/2024 09:05 PM - John Rojas

- Subject changed from Preparación de JARS Imaging 1.2 to Preparación de JARS Imaging

#### #2 - 01/04/2024 08:15 PM - John Rojas

- Start date changed from 01/02/2024 to 01/04/2024

#### #3 - 01/09/2024 04:54 PM - John Rojas

- Start date changed from 01/04/2024 to 01/09/2024

#### #4 - 01/11/2024 01:27 PM - John Rojas

- Status changed from New to In progress

- Start date changed from 01/09/2024 to 01/10/2024

- % Done changed from 0 to 20

10/01/2024: Pruebas de adquisición iniciales

#### #5 - 01/15/2024 02:05 PM - John Rojas

- Due date changed from 01/11/2024 to 01/18/2024

#### #6 - 01/16/2024 10:00 PM - John Rojas

- % Done changed from 20 to 50

#### #7 - 01/18/2024 01:44 AM - John Rojas

- % Done changed from 50 to 90

Se realizaron pruebas de 9 canales.

Se colocaron los 3 ventiladores.

Pendiente: Colocar soporte para conector PCI.

#### #8 - 01/22/2024 02:40 PM - Anonymous

- % Done changed from 90 to 100

#### #9 - 01/26/2024 03:49 PM - John Rojas

- Status changed from In progress to Resolved