

## IDI - Instrumentación de radares - Task #1896

Milestone # 1576 (Resolved): RC 2.1 IMAGING

### Pruebas preliminares de PCB (conexión interna)

01/02/2024 08:20 PM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	01/02/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	02/15/2024
<b>Assignee:</b>	Kiara Rodriguez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 01/02/2024 09:10 PM - John Rojas

- Due date set to 01/18/2024
- Start date changed from 01/02/2024 to 01/15/2024

##### #2 - 01/04/2024 08:10 PM - John Rojas

- Start date changed from 01/15/2024 to 12/04/2023

##### #3 - 01/04/2024 08:11 PM - John Rojas

- Status changed from New to In progress
- Start date changed from 12/04/2023 to 01/08/2024
- % Done changed from 0 to 10

##### #4 - 01/04/2024 08:26 PM - John Rojas

- Start date changed from 01/08/2024 to 01/02/2024

##### #5 - 01/15/2024 02:16 PM - John Rojas

- % Done changed from 10 to 60

Se evaluaron adecuadamente 2 tarjetas de panel con la tarjeta de control.  
En espera de componentes (conectores BNC para PCB) para soldadura en las tarjetas de 10 salidas.

##### #6 - 01/18/2024 05:47 PM - John Rojas

- Due date changed from 01/18/2024 to 01/23/2024

##### #7 - 01/18/2024 05:48 PM - John Rojas

- % Done changed from 60 to 80

##### #8 - 02/05/2024 01:09 PM - Anonymous

- % Done changed from 80 to 100

##### #9 - 02/05/2024 01:10 PM - Anonymous

- Status changed from In progress to Resolved

##### #10 - 02/12/2024 02:04 PM - Anonymous

- Due date changed from 01/23/2024 to 02/15/2024
- Status changed from Resolved to Closed