

# Radar Perfilador de Vientos UHF - Task #191

## Construcción del JARS

10/29/2015 10:58 AM - Julio Oscanoa

<b>Status:</b>	Closed	<b>Start date:</b>	04/07/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	07/18/2016
<b>Assignee:</b>	Jamir Inostroza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	20.00 hours
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	20.00 hours
<b>Description</b>			
Construcción del Sistema de Adquisición			

### History

**#1 - 11/05/2015 12:11 PM - Julio Oscanoa**

- Status changed from New to In progress

- % Done changed from 0 to 20

**#2 - 11/05/2015 04:44 PM - Julio Oscanoa**

- % Done changed from 20 to 50

**#3 - 11/11/2015 10:44 AM - Cristian Castillo**

- Target version set to Huancayo 1.0

**#4 - 11/18/2015 11:39 AM - Julio Oscanoa**

- % Done changed from 50 to 80

**#5 - 11/18/2015 02:59 PM - Julio Oscanoa**

- Estimated time set to 432.00 h

**#6 - 01/26/2016 09:09 AM - Cristian Castillo**

- % Done changed from 80 to 90

**#7 - 02/08/2016 10:23 AM - Jamir Inostroza**

- Assignee changed from Cristian Castillo to Jamir Inostroza

**#8 - 02/17/2016 03:09 PM - Redmine Admin**

- % Done changed from 90 to 20

**#9 - 02/17/2016 03:13 PM - Redmine Admin**

- % Done changed from 20 to 80

**#10 - 02/18/2016 08:48 AM - Redmine Admin**

- Estimated time changed from 432.00 h to 20.00 h

**#11 - 09/06/2016 03:17 PM - Redmine Admin**

- Due date changed from 10/01/2015 to 10/02/2015

- Start date changed from 04/06/2015 to 04/07/2015

**#12 - 09/06/2016 03:24 PM - Redmine Admin**

- *Due date changed from 10/02/2015 to 07/18/2016*

**#13 - 09/06/2016 03:25 PM - Redmine Admin**

- *Status changed from In progress to Closed*

**#14 - 09/06/2016 03:46 PM - Redmine Admin**

- *% Done changed from 80 to 100*

- *Parent task deleted (#137)*