

## Radar Perfilador de Vientos UHF - Task #243

Milestone # 140 (In progress): Gestión y Documentación

### Documentación Hito 2

11/05/2015 08:51 AM - Julio Oscanoa

<b>Status:</b>	Closed	<b>Start date:</b>	11/05/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	01/11/2016
<b>Assignee:</b>	Danny Scipión	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	20.86 hours

#### Description

#### Subtasks:

Task # 244: Informe construcción del Controlador Radar	<b>Closed</b>
Task # 245: Informe construcción del DDS y DOWN Converter	<b>Closed</b>
Task # 246: Informe prototipo final de antena	<b>Closed</b>
Task # 353: Presentación Final 2do hito, planeamiento 3er hito	<b>Closed</b>

#### History

##### #1 - 11/11/2015 10:44 AM - Cristian Castillo

- Target version set to Huancayo 1.0

##### #2 - 01/25/2016 01:06 PM - Danny Scipión

- Status changed from New to Closed

##### #3 - 01/25/2016 01:06 PM - Danny Scipión

- Status changed from Closed to In progress

##### #4 - 01/25/2016 01:08 PM - Danny Scipión

- Status changed from In progress to Closed