

# Radars Perfilador de Vientos UHF - Milestone #252

## Sistema Integrado de Radar

11/05/2015 11:57 AM - Julio Oscanoa

<b>Status:</b>	In progress	<b>Start date:</b>	05/07/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/29/2017
<b>Assignee:</b>	Fiorella Quino	<b>Estimated time:</b>	0.00 hour
<b>Category:</b>		<b>Spent time:</b>	33.00 hours
<b>Target version:</b>	Huancayo 1.0		
<b>Description</b>			
<b>Subtasks:</b>			
Task # 976: Actualizar a la última versión del trunk			<b>Closed</b>
Task # 978: Pruebas de comunicación entre web y dispositivos			<b>Closed</b>
Task # 979: Verificar archivos .racp y dds			<b>Closed</b>
Task # 1009: Prueba de cambio de experimentos agendados en JARS			<b>Closed</b>
Task # 1051: Verificar filtros .jars			<b>Closed</b>
Task # 1081: Reinicio automatico de la Adquisicion (JARS)			<b>Closed</b>
Task # 1098: Añadir el calendario de plots			<b>Resolved</b>
Task # 1099: Implementar el cambio de envío de plots por FTP			<b>New</b>
Task # 1100: Implementar un docker para signal chain en windows			<b>New</b>

### History

#### #1 - 11/11/2015 10:44 AM - Cristian Castillo

- Target version set to Huancayo 1.0

#### #2 - 02/08/2016 11:19 AM - Cristian Castillo

- Status changed from New to Closed

#### #3 - 09/06/2016 03:47 PM - Redmine Admin

- Due date changed from 04/28/2016 to 12/29/2017

- Status changed from Closed to In progress

#### #4 - 09/06/2016 03:58 PM - Redmine Admin

- Due date changed from 12/29/2017 to 12/26/2016

- Estimated time set to 0.00 h

#### #5 - 09/06/2016 05:04 PM - Redmine Admin

- Subject changed from Desarrollo del entorno gráfico para la configuración de experimento y presentación de los resultados en pantalla to Sistema Integrado de Radar y Entorno Gráfico

#### #6 - 04/26/2017 03:19 PM - Fiorella Quino

- Due date deleted (12/26/2016)

#### #7 - 05/20/2017 04:03 PM - Fiorella Quino

- Tracker changed from Task to Milestone

- Subject changed from Sistema Integrado de Radar y Entorno Gráfico to Sistema Integrado de Radar

- Due date set to 06/25/2017

- Assignee changed from Cristian Castillo to Fiorella Quino

- Start date changed from 11/02/2015 to 11/02/2016

**#8 - 05/20/2017 04:04 PM - Fiorella Quino**

- Parent task deleted (#138)