

Instrumentación Nano-Satelites - Task #282

Milestone # 222 (Closed): Prototipo de receptor

Task # 223 (Closed): Antenas de recepción

Implementacion de Baluns - Prototipo Rx

11/19/2015 11:55 AM - Josemaría Gómez

Status:	Closed	Start date:	10/27/2015
Priority:	Normal	Due date:	11/05/2015
Assignee:	Josemaría Gómez	% Done:	100%
Category:		Estimated time:	37.00 hours
Target version:	Versión 1.0	Spent time:	37.00 hours
Description			
Se deben implementar los baluns para las antenas receptoras.			

History

#1 - 11/19/2015 11:57 AM - Josemaría Gómez

- Status changed from New to In progress

Se implementaron los baluns obteniendo resultados aceptables.

#2 - 11/19/2015 12:00 PM - Josemaría Gómez

- Status changed from In progress to Resolved

Se encontraron resultados aceptables.

#3 - 11/19/2015 12:10 PM - Josemaría Gómez

- Subject changed from Implementacion de Baluns to Implementacion de Baluns - Prototipo Rx

- Status changed from Resolved to Closed