

## Monitoreo de Volcanes - Task #363

Milestone # 291 (New): Informes - FINCyT

Milestone # 362 (Resolved): Elaboración Informe Hito 4

### Informe de resultados sobre la información espectral de procesos dinámicos

01/05/2016 03:13 PM - Danny Scipión

<b>Status:</b>	Closed	<b>Start date:</b>	02/06/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	03/30/2019
<b>Assignee:</b>	Joab Apaza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Follows Task #1271: Campana de prueba Ubinas/Sabancaya?		<b>Closed</b>	<b>09/18/2018 11/28/2018</b>

#### History

##### #1 - 07/04/2017 08:09 PM - Joab Apaza

- Due date changed from 10/11/2017 to 10/21/2018
- Start date changed from 11/12/2016 to 08/22/2017

##### #2 - 02/14/2018 03:02 PM - Joab Apaza

- Due date changed from 10/21/2018 to 08/15/2018
- Assignee changed from Diego Lume to Joab Apaza
- Start date changed from 08/22/2017 to 07/04/2018

##### #3 - 02/27/2018 02:24 AM - Joab Apaza

- Due date changed from 08/15/2018 to 07/25/2018
- Start date changed from 07/04/2018 to 06/13/2018
- Follows Task #1271: Campana de prueba Ubinas/Sabancaya? added

##### #4 - 07/30/2018 07:01 PM - Joab Apaza

- Due date changed from 09/12/2018 to 09/30/2018
- Start date changed from 08/01/2018 to 08/30/2018

##### #5 - 09/25/2018 05:43 PM - Joab Apaza

- Due date changed from 10/23/2018 to 12/13/2018
- Start date changed from 09/24/2018 to 11/30/2018

##### #6 - 12/17/2018 02:58 PM - Joab Apaza

- Due date changed from 12/12/2018 to 03/30/2019
- Start date changed from 11/29/2018 to 02/06/2019

##### #7 - 03/04/2019 04:21 PM - Joab Apaza

- Status changed from New to Closed
- % Done changed from 0 to 100

Se cambió a Informe de resultados de la emisión de gases y temperatura sobre el volcán Sabancaya.