

## Monitoreo de Volcanes - Task #364

Milestone # 291 (New): Informes - FINCyT

Milestone # 362 (Resolved): Elaboración Informe Hito 4

### Constancia de Aceptación de ponencia Nacional/Internacional

01/05/2016 03:14 PM - Danny Scipión

<b>Status:</b>	Closed	<b>Start date:</b>	01/10/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	01/30/2019
<b>Assignee:</b>	Danny Scipión	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 07/04/2017 08:09 PM - Joab Apaza**

- Due date changed from 10/11/2017 to 10/21/2018
- Start date changed from 11/12/2016 to 08/22/2017

**#2 - 02/14/2018 03:03 PM - Joab Apaza**

- Due date changed from 10/21/2018 to 08/15/2018
- Start date changed from 08/22/2017 to 08/01/2018

**#3 - 07/30/2018 07:01 PM - Joab Apaza**

- Due date changed from 08/15/2018 to 10/10/2018
- Start date changed from 08/01/2018 to 09/30/2018

**#4 - 12/17/2018 02:59 PM - Joab Apaza**

- Due date changed from 10/10/2018 to 01/30/2019
- Start date changed from 09/30/2018 to 01/10/2019

**#5 - 03/04/2019 04:19 PM - Joab Apaza**

- Status changed from New to Closed
- % Done changed from 0 to 100