

Monitoreo de Volcanes - Task #375

Milestone # 286 (New): Calibración y pruebas de campo

Desarrollo del Manual de Procedimiento de calibración previo al vuelo

01/05/2016 04:50 PM - Danny Scipión

Status:	Closed	Start date:	10/02/2017
Priority:	Normal	Due date:	12/31/2017
Assignee:	Joab Apaza	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Versión 1.0	Spent time:	0.00 hour
Description			

History

#1 - 07/04/2017 08:28 PM - Joab Apaza

- Due date set to 07/23/2017
- Assignee changed from Diego Lume to Joab Apaza
- Start date changed from 06/15/2016 to 07/10/2017

#2 - 09/05/2017 03:55 PM - Joab Apaza

- Due date changed from 07/23/2017 to 11/02/2017
- Start date changed from 07/10/2017 to 10/02/2017

#3 - 11/07/2017 04:03 PM - Joab Apaza

- Due date changed from 11/02/2017 to 12/31/2017

#4 - 01/02/2018 11:29 PM - Joab Apaza

- Status changed from New to Closed
- % Done changed from 0 to 100