

Sistema de Alerta Temprana de Huaycos - Milestone #451

Mejoras de Sistema SATH V1.0 Y SATH V2.0

02/01/2016 01:16 PM - Fernando Montenegro

Status:	New	Start date:	06/03/2016
Priority:	Normal	Due date:	07/11/2016
Assignee:	Fernando Montenegro	Estimated time:	0.00 hour
Category:		Spent time:	0.00 hour
Target version:			
Description			
Subtasks:			
Task # 452: Elaboración de circuitos impresos para SATH V1.0			New
Task # 453: Elaboración de circuitos impresos para SATH V2.0			New
Task # 454: Rotular cajas SATH V1.0 y SATH V2.0			New
Task # 455: Instalación de equipos SATH V1.0 y SATH V2.0			New
Task # 456: Modificaciones al entorno web			New