

Sistema de Alerta Temprana de Huaycos - Task #452

Milestone # 451 (New): Mejoras de Sistema SATH V1.0 Y SATH V2.0

Elaboración de circuitos impresos para SATH V1.0

02/01/2016 01:17 PM - Fernando Montenegro

Status:	New	Start date:	06/03/2016
Priority:	Normal	Due date:	06/17/2016
Assignee:	Fernando Montenegro	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/22/2016 01:42 PM - Fernando Montenegro

- % Done changed from 0 to 100