

## Instrumentación Nano-Satelites - Task #771

Milestone # 1335 (New): Tener sistema de recepción con 3 estaciones operativas al 100% integrado con servidor de datos

Task # 770 (Closed): Implementación de receptor Rx 2 y 3

### Implementación de Antenas RX1

10/24/2016 02:11 PM - Josemaría Gómez

<b>Status:</b>	Closed	<b>Start date:</b>	10/16/2016
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Josemaría Gómez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Prototipo Recepcion 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Se deben Implementar QHA para ambas frecuencias.			

#### History

**#1 - 10/24/2016 02:15 PM - Josemaría Gómez**

- Subject changed from Implementación de Antenas to Implementación de Antenas RX1

**#2 - 10/24/2016 02:15 PM - Josemaría Gómez**

- Tracker changed from Milestone to Task

**#3 - 11/24/2016 01:45 PM - Josemaría Gómez**

- Status changed from New to Resolved

- % Done changed from 40 to 100

Se implementaron las antenas para la segunda estacion receptora, falta una tercera.

**#4 - 03/29/2018 07:57 AM - Edgardo Pacheco**

- Status changed from Resolved to Closed