

Sistema de Adquisición para Instrumentos Geofísicos - Task #921

Milestone # 912 (New): Replanteamiento SAIG

Task # 914 (New): Módulo de Pre-procesamiento

Controlador SPI

02/06/2017 04:52 PM - Luis Gonzáles

Status:	Closed	Start date:	02/22/2017
Priority:	Normal	Due date:	03/03/2017
Assignee:	Luis Gonzáles	% Done:	100%
Category:		Estimated time:	48.00 hours
Target version:	Versión 1.0	Spent time:	40.00 hours
Description			

History

#1 - 03/02/2017 07:56 PM - Luis Gonzáles

- Status changed from New to Closed

- % Done changed from 0 to 100