

## JARS - Task #987

Milestone # 202 (New): SOFTWARE

### Recepción de varios IPP's

05/29/2017 03:25 AM - John Rojas

<b>Status:</b>	Closed	<b>Start date:</b>	09/25/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/26/2017
<b>Assignee:</b>	John Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 2.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Adaptación del software de adquisición para revisión de varios IPP's, remoción de marca y almacenamiento.			

### History

#### #1 - 05/29/2017 05:27 AM - John Rojas

- Start date changed from 06/06/2017 to 06/07/2017

#### #2 - 06/26/2017 03:33 PM - John Rojas

- Due date changed from 06/08/2017 to 07/12/2017

- Start date changed from 06/07/2017 to 07/10/2017

#### #3 - 08/23/2017 05:17 AM - John Rojas

- Due date changed from 07/12/2017 to 09/13/2017

- Start date changed from 07/10/2017 to 09/04/2017

#### #4 - 09/26/2017 01:11 PM - John Rojas

- Due date changed from 09/13/2017 to 09/26/2017

- Status changed from New to In progress

- Start date changed from 09/04/2017 to 09/25/2017

- % Done changed from 0 to 90

-25/09/2017: Se modificó el thread acum\_data\_thread para recepción de varios NTX, mediante la cuenta de marcas recogidas, y creación del bloque de datos.

#### #5 - 09/26/2017 05:34 PM - John Rojas

- Status changed from In progress to Resolved

- % Done changed from 90 to 100

#### #6 - 11/29/2017 06:57 PM - John Rojas

- Status changed from Resolved to Closed