
Monitoreo de Volcanes - Task #1264

Milestone # 1237 (New): Instalación elecrónica y calibración de cuadricóptero

Instalacion Controlador Pixhawk y accesorios

02/14/2018 03:11 PM - Joab Apaza

Status: Closed Start date: 05/14/2018

Priority: High Due date: 06/29/2018

Assignee: Joab Apaza % Done: 100%

Category:  Estimated time: 0.00 hour

Target version: Versión 1.0 Spent time: 0.00 hour

Description

Related issues:

Precedes Task #1266: Prueba avion en Campomar Closed 07/02/2018 09/14/2018

Follows (25 days) Task #1303: 2do pago Construción avión Closed 01/01/2018 04/18/2018

History

#1 - 02/14/2018 03:16 PM - Joab Apaza

- Tracker changed from Milestone to Task

#2 - 02/27/2018 02:12 AM - Joab Apaza

- Due date changed from 03/30/2018 to 05/08/2018

- Start date changed from 03/22/2018 to 04/30/2018

- Follows Task #369: Construcción del avión a escala added

#3 - 02/27/2018 02:13 AM - Joab Apaza

- Precedes Task #1266: Prueba avion en Campomar added

#4 - 03/09/2018 04:48 AM - Joab Apaza

- Follows deleted (Task #369: Construcción del avión a escala)

#5 - 03/09/2018 04:48 AM - Joab Apaza

- Due date changed from 06/14/2018 to 04/24/2018

- Start date changed from 06/06/2018 to 04/16/2018

- Follows Task #1303: 2do pago Construción avión added

#6 - 04/24/2018 10:43 PM - Joab Apaza

- Follows deleted (Task #1303: 2do pago Construción avión)

#7 - 04/24/2018 10:43 PM - Joab Apaza

- Due date changed from 05/29/2018 to 05/22/2018

- Start date changed from 05/21/2018 to 05/14/2018

- Follows Task #1303: 2do pago Construción avión added

#8 - 05/26/2018 08:13 PM - Joab Apaza

- Due date changed from 05/22/2018 to 06/08/2018

#9 - 06/12/2018 01:33 PM - Joab Apaza
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- Due date changed from 06/08/2018 to 06/19/2018

#10 - 06/24/2018 05:34 PM - Joab Apaza

- Due date changed from 06/19/2018 to 06/22/2018

- % Done changed from 0 to 80

#11 - 06/24/2018 05:35 PM - Joab Apaza

- Due date changed from 06/22/2018 to 06/29/2018

#12 - 07/30/2018 07:04 PM - Joab Apaza

- % Done changed from 80 to 100

#13 - 07/30/2018 07:05 PM - Joab Apaza

- Status changed from New to Closed
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