

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
304	Instrumentación Nano-Satelites	Milestone	New	Normal	Envio de Informe Estudio de Salida	Edgardo Pacheco	03/29/2018 08:11 AM	12/18/2016	09/21/2018