

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1328	Instrumentación Nano-Satelites	Milestone	New	High	Acondicionamiento, ajuste y acoplamiento de antena final de JETT	Fernando Villanueva	04/03/2018 10:03 PM	04/03/2018	05/24/2018
1326	Instrumentación Nano-Satelites	Milestone	New	High	Implementación, optimización de antena prototipo de transmisor	Fernando Villanueva	04/03/2018 09:52 PM	04/03/2018	04/18/2018