

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1831	Radar Meteorologico	Task	New	Normal	Experimento Basico	Karim Kuyeng	10/29/2021 07:59 PM	12/10/2021	12/14/2021
1814	Radar Meteorologico	Task	In progress	Normal	Pruebas de TX	Karim Kuyeng	10/29/2021 07:22 PM	02/04/2020	
1474	Radar HF	Task	New	Normal	Segunda compra	Karim Kuyeng	10/04/2018 03:42 PM	09/03/2018	11/19/2018
1473	Radar HF	Task	New	Normal	Compra de Materiales 2	Karim Kuyeng	10/04/2018 03:42 PM	09/03/2018	11/12/2018
1218	Radar HF	Milestone	In progress	Normal	Instalación de Estaciones de RX	Karim Kuyeng	11/29/2018 07:35 PM	12/04/2017	11/12/2018
1025	Radar HF	Task	In progress	Normal	Adquisiciones Locales	Karim Kuyeng	10/04/2018 03:42 PM	06/05/2017	11/12/2018
1024	Radar HF	Task	In progress	Normal	Compras en el Extranjero	Karim Kuyeng	10/04/2018 03:42 PM	09/04/2017	11/19/2018
1023	Radar HF	Milestone	In progress	Normal	Adquisición de Bienes y Servicios	Karim Kuyeng	10/04/2018 03:42 PM	06/05/2017	11/19/2018