

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1883	Sistema de Inventario	Task	In progress	Normal	Reporte de ordenes	Juan Carlos Espinoza	09/05/2023 03:46 AM	08/28/2023	08/31/2023
1882	Sistema de Inventario	Task	In progress	Normal	Reporte de requerimientos	Juan Carlos Espinoza	09/05/2023 03:46 AM	08/28/2023	08/31/2023
1881	Sistema de Inventario	Milestone	New	Normal	Nuevos Modulos	Juan Carlos Espinoza	09/05/2023 03:46 AM	08/21/2023	08/31/2023
1880	Sistema de Inventario	Task	In progress	Normal	Reporte de estado presupuestal	Juan Carlos Espinoza	08/29/2023 02:51 PM	08/21/2023	08/25/2023
1879	Sistema de Inventario	Task	Closed	Normal	Resumen de requerimientos por fecha	Juan Carlos Espinoza	08/29/2023 02:46 PM	08/14/2023	08/18/2023
1878	Sistema de Inventario	Task	Closed	Normal	Add download report to orphan assets and templates	Juan Carlos Espinoza	08/23/2023 02:45 PM	08/22/2023	08/22/2023
1877	Madrigal	Enhancement	New	Normal	Update Y scale in plots to avoid outliers	Juan Carlos Espinoza	08/09/2023 02:40 PM	08/07/2023	08/11/2023
1876	LWA-Peru	Milestone	New	Normal	Operation and tests at Santa Maria		08/02/2023 11:55 AM	10/01/2025	09/30/2026
1875	LWA-Peru	Milestone	New	Normal	Operation and tests at Huancayo		08/02/2023 11:58 AM	10/01/2025	09/30/2026
1874	LWA-Peru	Milestone	New	Normal	Calibrations and tests at Santa Maria		08/02/2023 11:53 AM	10/01/2024	09/30/2025
1873	LWA-Peru	Milestone	New	Normal	Installation at Santa Maria (ARX & DRX)		08/02/2023 11:52 AM	10/01/2024	09/30/2025
1872	LWA-Peru	Milestone	New	Normal	Calibrations and tests at Huancayo		08/02/2023 11:52 AM	10/01/2024	09/30/2025
1871	LWA-Peru	Milestone	New	Normal	Installation at Huancayo (ARX & DRX)		08/02/2023 11:51 AM	10/01/2024	09/30/2025
1870	LWA-Peru	Milestone	New	Normal	Installation at Santa Maria (Antenna & Housing)		08/02/2023 11:50 AM	10/01/2023	09/30/2024
1869	LWA-Peru	Milestone	New	Normal	Installation at Huancayo (Antenna & Housing)		08/02/2023 11:50 AM	10/01/2023	09/30/2024
1868	LWA-Peru	Milestone	New	Normal	Cable assembly & housing preparation at Jicamarca		08/02/2023 11:45 AM	10/01/2023	09/30/2024
1867	LWA-Peru	Milestone	New	Normal	Preparation of local sites (Santa Maria and Huancayo)		08/02/2023 11:44 AM	10/01/2023	09/30/2024
1866	LWA-Peru	Milestone	New	Normal	Purchasing of (Housing, ARX, DRX)		08/02/2023 11:44 AM	10/01/2023	09/30/2024
1865	LWA-Peru	Milestone	New	Normal	Design and preliminary discussions with UNM		08/02/2023 11:43 AM	01/01/2023	08/30/2023
1864	LWA-Peru	Milestone	New	Normal	Purchasing of (Housing, ARX, DRX)		08/02/2023 11:42 AM	10/01/2022	09/30/2023
1863	LWA-Peru	Milestone	New	Normal	Purchasing of (Antenna, FEE, Cabling)		08/02/2023 11:42 AM	10/01/2022	09/30/2023
1862	LWA-Peru	Milestone	New	Normal	Selection of parts		08/02/2023 11:41 AM	10/01/2022	09/30/2023
1861	Sistema de Inventario	Task	New	Normal	Agrupar requerimientos por el mismo producto y/o proveedor	Juan Carlos Espinoza	08/01/2023 07:32 PM	08/01/2023	08/04/2023
1860	Sistema de Inventario	Task	In progress	Normal	Incluir numeración de items y total	Juan Carlos Espinoza	09/08/2023 03:26 PM	08/01/2023	08/04/2023
1859	Sistema de Inventario	Task	Closed	Normal	Mover "summary" a "reportes" segun modelo	Juan Carlos Espinoza	08/23/2023 02:50 PM	08/01/2023	08/04/2023
1858	Sistema de Inventario	Task	New	Normal	Incluir vencimiento de plazos cuando se demoran las aprobaciones	Juan Carlos Espinoza	08/01/2023 07:31 PM	08/01/2023	08/04/2023

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1857	Sistema de Inventario	Task	Closed	Normal	Incluir búsqueda en vista principal	Juan Carlos Espinoza	08/02/2023 10:16 PM	08/01/2023	08/04/2023
1856	Sistema de Inventario	Task	In progress	Normal	Revisar lista de "status" del requerimiento	Juan Carlos Espinoza	08/03/2023 01:53 PM	08/01/2023	08/04/2023
1855	Sistema de Inventario	Task	Closed	Normal	Numeración debe incluir el año	Juan Carlos Espinoza	08/02/2023 10:16 PM	08/01/2023	08/04/2023
1854	Sistema de Inventario	Task	Closed	Normal	Incluir número de orden en vista principal	Juan Carlos Espinoza	08/03/2023 01:51 PM	08/01/2023	08/04/2023
1853	Sistema de Inventario	Task	In progress	Normal	Agregar campos en la vista del requerimiento	Juan Carlos Espinoza	08/03/2023 01:52 PM	08/01/2023	08/04/2023
1852	Sistema de Inventario	Task	Closed	Normal	Bloquear requerimiento una vez aprobado por el manager	Juan Carlos Espinoza	08/02/2023 10:16 PM	08/01/2023	08/04/2023
1851	Sistema de Inventario	Task	Closed	Normal	Permitir cambio solo por el usuario	Juan Carlos Espinoza	08/02/2023 10:16 PM	08/01/2023	08/04/2023
1850	Sistema de Inventario	Task	New	Normal	Crear log de cambios en el requerimiento	Juan Carlos Espinoza	08/01/2023 07:25 PM	08/01/2023	08/04/2023
1849	Sistema de Inventario	Task	New	Normal	Incluir si es nacional o importación	Juan Carlos Espinoza	08/01/2023 07:24 PM	08/01/2023	08/04/2023
1848	Sistema de Inventario	Enhancement	New	Normal	Requerimientos	Juan Carlos Espinoza	08/23/2023 02:50 PM	08/01/2023	08/04/2023
1847	Sistema de Inventario	Task	Closed	Normal	Incluir busqyeda en vista principal	Juan Carlos Espinoza	08/01/2023 07:18 PM	07/24/2023	07/26/2023
1846	Sistema de Inventario	Task	Closed	Normal	Agregar clasificacion de bienes y fungibles	Juan Carlos Espinoza	08/01/2023 07:18 PM	07/24/2023	07/26/2023
1845	Sistema de Inventario	Enhancement	New	Normal	Bienes	Juan Carlos Espinoza	08/01/2023 07:17 PM	07/24/2023	07/26/2023
1844	Sistema de Inventario	Task	Closed	Normal	Descarga de reporte	Juan Carlos Espinoza	08/01/2023 07:38 PM	07/27/2023	07/31/2023
1843	Sistema de Inventario	Task	Closed	Normal	Agregar nuevos campos	Juan Carlos Espinoza	08/01/2023 07:38 PM	07/27/2023	07/31/2023
1842	Sistema de Inventario	Task	Closed	Normal	Agregar busqueda de proveedores en vista principal	Juan Carlos Espinoza	08/01/2023 07:37 PM	07/27/2023	07/31/2023
1841	Sistema de Inventario	Task	Closed	Normal	Agregar RUC a vista principal	Juan Carlos Espinoza	08/01/2023 07:37 PM	07/27/2023	07/31/2023
1840	Sistema de Inventario	Task	Closed	Normal	Mover a la pestaña compras	Juan Carlos Espinoza	08/01/2023 07:37 PM	07/27/2023	07/31/2023
1839	Sistema de Inventario	Enhancement	New	Normal	Proveedores	Juan Carlos Espinoza	08/01/2023 07:37 PM	07/27/2023	07/31/2023
1838	Radar Meteorologico	Task	New	Normal	Instalacion de aire acondicionado	Juan Carlos Espinoza	10/29/2021 07:40 PM	12/06/2021	12/10/2021
1837	Radar Meteorologico	Task	New	Normal	Instalacion electrica	Juan Carlos Espinoza	10/29/2021 07:47 PM	11/29/2021	12/03/2021
1833	Radar Meteorologico	Task	New	Normal	Generacion de datos finales en HDF5	Alexander Valdez	07/21/2021 08:00 PM	12/01/2021	12/30/2021
1832	Radar Meteorologico	Task	In progress	Normal	Fabricacion de cajas	Joaquín Verástegui	10/29/2021 07:25 PM	08/01/2021	11/03/2021
1831	Radar Meteorologico	Task	New	Normal	Experimento Basico	Karim Kuyeng	10/29/2021 07:59 PM	12/10/2021	12/14/2021
1830	Radar Meteorologico	Task	In progress	Normal	Software de adquisicion para datos de posicion del pedestal	David Caceres	10/20/2021 10:26 PM	07/01/2021	08/06/2021
1829	Radar Meteorologico	Task	In progress	Normal	Depuracion firmware	Joaquín Verástegui	07/21/2021 07:48 PM	07/01/2021	08/31/2021
1828	Radar Meteorologico	Task	In progress	Normal	Fabricacion de PCB	David Caceres	10/29/2021 07:24 PM	08/01/2021	10/29/2021
1827	Radar Meteorologico	Task	New	Normal	Fabricacion de remolque (externo)	Edson Ynilupu	10/29/2021 07:46 PM	11/15/2021	11/26/2021
1826	Radar Meteorologico	Task	Closed	Normal	Revision de diseño	Edson Ynilupu	10/20/2021 10:05 PM	09/01/2021	09/30/2021

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1814	Radar Meteorologico	Task	In progress	Normal	Pruebas de TX	Karim Kuyeng	10/29/2021 07:22 PM	02/04/2020	
1813	Radar Meteorologico	Task	In progress	Normal	Software de Adquisicion	Alexander Valdez	10/29/2021 07:22 PM	01/01/2020	03/31/2020
1388	Radar Meteorologico	Task	Closed	Normal	Compra de pedestal	Daniel Ortecho	01/29/2020 02:20 PM	07/09/2018	01/06/2020
1387	Radar Meteorologico	Task	Closed	Normal	Diagrama de bloques	Daniel Ortecho	01/29/2020 02:56 PM	06/11/2018	06/25/2018
1386	Radar Meteorologico	Task	In progress	Normal	Control del pedestal	Daniel Ortecho	10/29/2021 07:24 PM	07/01/2021	10/29/2021
1385	Radar Meteorologico	Task	Closed	Normal	Compra de PCs de adquisicion	Juan Carlos Espinoza	01/29/2020 02:35 PM	08/20/2018	11/26/2018
1384	Radar Meteorologico	Task	Closed	Normal	Compra de USRP	Alexander Valdez	01/29/2020 02:30 PM	08/20/2018	11/26/2018
1383	Radar Meteorologico	Task	Closed	Normal	Acondicionamiento de señal	Alexander Valdez	07/21/2021 07:18 PM	07/23/2018	
1382	Radar Meteorologico	Task	Closed	Normal	Diagramas de Bloques - RF	Alexander Valdez	07/21/2021 07:18 PM	06/11/2018	06/25/2018
1381	Radar Meteorologico	Task	Closed	Normal	Sistema de Recepcion	Alexander Valdez	07/21/2021 07:18 PM	06/16/2018	
1379	Radar Meteorologico	Task	Closed	Normal	Compra de Antena	Alexander Valdez	01/29/2020 02:29 PM	06/26/2018	10/22/2018
1378	Radar Meteorologico	Task	In progress	Normal	Software de control e Integracion y monitoreo	Alessandro Morales	10/20/2021 10:28 PM	08/10/2021	08/18/2021
1377	Radar Meteorologico	Task	In progress	Normal	Software de Procesamiento	Alexander Valdez	01/29/2020 02:50 PM	01/01/2020	04/30/2020
1371	Radar Meteorologico	Task	In progress	Normal	Planificacion	Juan Carlos Espinoza	06/16/2018 03:11 PM	06/04/2018	07/02/2018
1370	Radar Meteorologico	Milestone	In progress	Normal	Gestion del proyecto	Juan Carlos Espinoza	10/01/2018 02:33 PM	06/04/2018	10/11/2018
1368	Radar Meteorologico	Task	Closed	Normal	Seleccion de antena	Alexander Valdez	01/29/2020 02:55 PM	06/04/2018	06/25/2018
1367	Radar Meteorologico	Task	Closed	Normal	Seleccion de pedestal	Daniel Ortecho	01/29/2020 02:20 PM	06/04/2018	07/06/2018
1366	Radar Meteorologico	Milestone	New	Normal	Documentacion		05/31/2018 07:59 PM	06/04/2018	
1365	Radar Meteorologico	Milestone	Closed	Normal	Hardware de Control	Daniel Ortecho	07/21/2021 07:38 PM	06/04/2018	07/06/2018
1364	Radar Meteorologico	Milestone	Closed	Normal	Hardware de RF		07/21/2021 07:19 PM	06/04/2018	06/25/2018
1311	Tecnicos IDI	Task	New	Normal	Prueba de dos modulos de RF (ABS)	Neilck Vila	03/28/2018 06:01 AM	04/09/2018	04/12/2018
1310	Tecnicos IDI	Task	New	Normal	Reconexion ABS cuarto norte	Neilck Vila	03/28/2018 06:00 AM	03/26/2018	
1309	Sistema Integrado de Radar	Task	New	Normal	Pruebas Finales scheduler/campañas	Juan Carlos Espinoza	03/22/2018 07:16 AM	03/19/2018	03/29/2018
1307	Tecnicos IDI	Task	New	Normal	Revision de Central Telefonica	Alejandro Belleza	03/14/2018 04:28 AM	03/16/2018	03/16/2018
1260	Signal Chain	Task	Closed	Normal	PX1000 Reader & Plotter	Juan Carlos Espinoza	03/22/2018 07:04 AM	01/22/2018	03/01/2018
1179	Signal Chain	Task	Closed	Normal	Integración Coherente con stride	Jose Chavez	03/22/2018 07:05 AM	11/06/2017	11/13/2017
1154	Signal Chain	Task	Closed	Normal	Madrigal 3 reading/writing module	Juan Carlos Espinoza	10/16/2017 03:19 PM	10/01/2017	10/16/2017
1135	Radar Perfilador de Vientos UHF	Task	In progress	Normal	Malla anti-clutter		12/20/2017 04:04 PM	09/18/2017	03/30/2018
1134	Radar Perfilador de Vientos UHF	Task	New	Normal	Segundo viaje		12/12/2017 01:59 PM	09/11/2017	03/30/2018
1133	Radar Perfilador de Vientos UHF	Task	New	Normal	Cambiar tarjeta de DDS (Up Converter)	Joaquín Verástegui	12/12/2017 02:01 PM	01/29/2018	03/30/2018

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1132	Radar Perfilador de Vientos UHF	Task	New	Normal	Primer viaje		12/12/2017 01:55 PM	10/16/2017	10/20/2017
1114	Signal Chain	Task	Closed	High	Release version 2.3	Jose Chavez	03/22/2018 07:04 AM	09/04/2017	09/11/2017
1113	Signal Chain	Task	Closed	Normal	Crear DockerFile for Schain	Juan Carlos Espinoza	01/08/2018 11:17 PM	09/18/2017	09/25/2017
1101	Signal Chain	Bug	Closed	Normal	Processing Unit SendToServer thread hang	Jose Chavez	08/28/2017 04:23 PM	08/28/2017	08/31/2017
1085	Signal Chain	Task	Closed	Normal	Julia Reader	Juan Carlos Espinoza	10/31/2017 04:14 PM	09/01/2017	10/31/2017
1084	Signal Chain	Task	Closed	Normal	Migracion a Python 3	George Yong	07/18/2018 04:13 PM	06/04/2018	07/26/2018
1074	Signal Chain	Bug	Closed	Normal	Graficos diferentes cuando se usa la GUI	Jose Chavez	08/28/2017 04:23 PM	08/22/2017	
1071	Signal Chain	Task	Closed	Normal	BLTR Reader	Juan Carlos Espinoza	03/22/2018 07:05 AM	08/21/2017	08/24/2017
1070	Signal Chain	Milestone	Closed	Normal	Reading/Writing modules		03/22/2018 07:08 AM	08/15/2017	10/31/2017
1059	Signal Chain	Task	Closed	Normal	Optimizacion de la decodificacion por bloque	Jose Chavez	08/28/2017 04:24 PM	08/07/2017	08/10/2017
1049	Redmine	Task	Closed	Normal	Actualizar Redmine 3.4	Juan Carlos Espinoza	03/22/2018 06:59 AM	07/10/2017	07/13/2017
929	Signal Chain	Feature	Closed	Normal	Operacion PublishData	Juan Carlos Espinoza	10/16/2017 03:36 PM	02/01/2017	10/05/2017
490	Sistema Integrado de Radar	Task	Closed	Normal	Vista de Search	Juan Carlos Espinoza	05/26/2016 01:18 PM	03/02/2016	
488	Sistema Integrado de Radar	Task	Closed	Normal	Vista de configuracion	Juan Carlos Espinoza	04/25/2016 11:23 AM	03/02/2016	
487	Sistema Integrado de Radar	Task	Closed	Normal	Vista de operacion	Fiorella Quino	03/22/2018 07:13 AM	09/28/2017	10/26/2017
430	Sistema Integrado de Radar	Task	Closed	Normal	Modelo y vistas del CR	Juan Carlos Espinoza	05/26/2016 01:19 PM	01/18/2016	
429	Sistema Integrado de Radar	Task	Closed	Normal	Union de experimentos	Juan Carlos Espinoza	05/26/2016 01:19 PM	02/03/2016	
428	Sistema Integrado de Radar	Task	Closed	Normal	Grafico de pulsos	Juan Carlos Espinoza	04/25/2016 11:28 AM	01/28/2016	
352	Sistema de Inventario	Task	Closed	Normal	Cambiar ListView de solicitudes de compra para mostrar graficamente los estados	Juan Carlos Espinoza	08/01/2023 06:54 PM	01/04/2016	01/05/2016
333	Madrigal	Task	Closed	High	Actualizar scripts para subida de datos de Julia en Madrigal de produccion	Juan Carlos Espinoza	03/22/2018 07:23 AM	12/14/2015	12/16/2015
332	Sistema de Inventario	Feature	Rejected	Normal	Crear Solicitud de compra a partir de un BOM	Fiorella Quino	08/29/2023 02:52 PM	12/14/2015	
270	Madrigal	Task	Closed	Normal	Probar instaladores siguiendo el manual	Juan Carlos Espinoza	03/22/2018 07:23 AM	11/23/2015	11/25/2015
263	Sistema Integrado de Radar	Task	Closed	Normal	Actualizar plantillas y crear modelos base	Juan Carlos Espinoza	11/24/2015 12:26 PM	11/18/2015	11/19/2015

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
259	Sistema Integrado de Radar	Task	Closed	Normal	Crear proyecto en Django	Juan Carlos Espinoza	11/19/2015 03:09 PM	11/05/2015	11/11/2015
216	Sistema de Inventario	Enhancement	Closed	Normal	Ordenar los resultados de las búsquedas por orden alfabético	Fiorella Quino	02/18/2016 09:38 AM	11/02/2015	11/03/2015
215	Madrigal	Task	Closed	Normal	Creación de Instaladores en el Repositorio	Miguel Urco	03/22/2018 07:23 AM	11/02/2015	11/05/2015
214	Madrigal	Milestone	Closed	Normal	Mantenimiento - Desarrollo	Juan Carlos Espinoza	03/22/2018 07:24 AM	11/02/2015	11/25/2015
156	Madrigal	Task	Closed	Normal	Manual de Instalacion	Juan Carlos Espinoza	03/22/2018 07:23 AM	10/28/2015	11/26/2015
155	Madrigal	Milestone	Closed	Normal	Documentacion	Juan Carlos Espinoza	03/22/2018 07:24 AM	10/28/2015	11/26/2015