

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1766	IDI - Instrumentación de radares	Task	Closed	Normal	test bench para generador de pulsos	Victor Vásquez	01/02/2024 02:59 PM	08/19/2019	09/16/2019
1700	IDI - Instrumentación de radares	Task	Closed	Normal	Implementar driver CGS	Victor Vásquez	01/02/2024 02:51 PM	06/24/2019	08/08/2019
1699	IDI - Instrumentación de radares	Task	Closed	Normal	Implementar driver SDRAM (FPGA)	Victor Vásquez	01/02/2024 02:55 PM	06/03/2019	