

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
786	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Hardware para generar dos frecuencias del DDS	Cristian Castillo	01/25/2017 07:37 PM	11/14/2016	
785	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Rutinas para generar dos frecuencias en DDS	Cristian Castillo	01/25/2017 07:37 PM	11/14/2016	
761	Radar Perfilador de Vientos UHF	Bug	Closed	Normal	Mostrar el status del PLL en el LCD	Cristian Castillo	11/14/2016 08:15 PM	08/25/2016	09/22/2016
753	Signal Chain	Enhancement	Closed	Normal	Terminar manual del desarrollador de Signal Chain	Julio Oscanoa	07/31/2017 04:49 PM	08/11/2016	08/31/2016
724	Webs y Apps Jicamarca (soporte)	Task	Closed	Normal	Mover app Inventario a Producción	Cristian Castillo	07/12/2016 01:58 PM	07/06/2016	07/13/2016
519	Webs y Apps Jicamarca (soporte)	Task	In progress	Normal	Levantar Signal Chain y obtener data de radar real	Cristian Castillo	08/22/2016 01:32 PM	04/11/2016	04/18/2016
512	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Paper Intercon	Cristian Castillo	09/06/2016 03:56 PM	03/28/2016	09/06/2016
510	Radar Perfilador de Vientos UHF	Enhancement	Closed	Normal	Hacer que el Clock Reference web service se inicie sólo	Cristian Castillo	09/06/2016 03:56 PM	03/16/2016	09/06/2016
509	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Informe de Construcción de Módulos	Cristian Castillo	05/20/2017 03:28 PM	08/12/2016	02/06/2017
492	Webs y Apps Jicamarca (soporte)	Task	Closed	Normal	Demo de Tiempo Real para Magnetómetro	Cristian Castillo	04/11/2016 10:23 AM	03/07/2016	03/10/2016
435	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Cambiar el case de PC	Cristian Castillo	02/29/2016 11:21 AM	02/01/2016	02/04/2016
434	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Coordinar con joaquin conseguir proveedores para Rack Musicl	Cristian Castillo	03/07/2016 05:00 PM	02/01/2016	02/04/2016
433	Radar Perfilador de Vientos UHF	Bug	Closed	Normal	Re revisar DDS está booteando solo	Cristian Castillo	02/08/2016 11:16 AM	02/01/2016	02/04/2016
432	Webs y Apps Jicamarca (soporte)	Task	Closed	Normal	Diagnóstico web Huaycos	Cristian Castillo	04/11/2016 12:02 PM	01/28/2016	02/04/2016
431	Webs y Apps Jicamarca (soporte)	Task	Closed	Normal	Diagnóstico de la web actual	Cristian Castillo	04/11/2016 12:02 PM	01/28/2016	02/04/2016
386	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Cotizar y generar orden para Rack	Cristian Castillo	12/13/2016 04:08 PM	09/06/2016	12/01/2016
334	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Comprar rack tipo musical	Cristian Castillo	01/26/2016 09:09 AM	12/14/2015	12/21/2015
331	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Construcción de Filtros del Down Converter	Jamir Inostroza	03/28/2016 09:43 AM	12/14/2015	01/14/2016
329	Radar Perfilador de Vientos UHF	Task	Closed	Normal	Construcción de los amplificadores de Campo	Cristian Castillo	09/06/2016 03:56 PM	12/14/2015	01/11/2016

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
309	Sistema de Inventario	Enhancement	Closed	Normal	Search: ordenar resultados alfabéticamente	Fiorella Quino	02/18/2016 09:40 AM	11/24/2015	
295	Redmine	Enhancement	Closed	Normal	Plugin para mejorar vista Gantt	Cristian Castillo	02/22/2016 11:24 AM	11/19/2015	
258	Radar Perfilador de Vientos UHF	Support	Closed	Normal	Probar PC nueva para UHF	Cristian Castillo	11/25/2015 08:52 AM	11/10/2015	11/26/2015
257	Sistema Integrado de Radar	Task	Closed	Normal	Importar-exportar RACP files	Juan Carlos Espinoza	09/04/2017 09:38 PM	01/25/2016	
247	Redmine	Task	Closed	Normal	No se ve la vista Agile por proyecto		11/05/2015 09:48 AM	11/05/2015	
231	Sistema Integrado de Radar	Task	Closed	Normal	Formulario: vista lista varlores por defecto	Cristian Castillo	08/22/2017 03:14 PM	11/04/2015	
230	Sistema Integrado de Radar	Task	Closed	Normal	Formularios: Add codes		08/22/2017 03:14 PM	11/04/2015	
229	Sistema Integrado de Radar	Task	Closed	Normal	Formularios: campos calculados	Cristian Castillo	08/22/2017 03:11 PM	11/04/2015	
228	Sistema Integrado de Radar	Task	Closed	Normal	Formularios: mejoras gráficas	Cristian Castillo	08/22/2017 03:14 PM	11/04/2015	
143	Redmine	Bug	Closed	Urgent	No envía emails octubre 28 2015	Cristian Castillo	10/28/2015 09:34 AM	10/28/2015	
121	Redmine	Task	Closed	Normal	Presentación de Propuesta	Cristian Castillo	10/21/2015 02:06 PM	09/22/2015	09/29/2015
119	Redmine	Task	Rejected	Normal	Capacitación	Cristian Castillo	11/19/2015 08:36 AM	10/21/2015	10/29/2015
118	Redmine	Task	Closed	Normal	Pase a producción	Cristian Castillo	07/06/2016 02:03 PM	10/21/2015	10/28/2015
117	Redmine	Task	Closed	Normal	Pruebas y Ajustes		10/21/2015 01:45 PM	10/11/2015	10/12/2015
116	Redmine	Task	Closed	Normal	Documentación	Cristian Castillo	10/21/2015 01:45 PM	10/07/2015	10/11/2015
115	Redmine	Task	Closed	Normal	Implementación de proceso de despliegue (deploy)	Cristian Castillo	10/21/2015 01:44 PM	10/06/2015	10/07/2015
114	Redmine	Task	Closed	Normal	Creación de repositorio GIT	Cristian Castillo	10/21/2015 01:45 PM	10/05/2015	10/06/2015
113	Redmine	Task	Closed	Normal	Creación de máquina virtual	Cristian Castillo	10/21/2015 01:45 PM	10/02/2015	10/04/2015
112	Redmine	Task	Closed	Normal	Instalación en MAC localmente	Cristian Castillo	10/21/2015 01:40 PM	10/01/2015	
111	Redmine	Task	Closed	Normal	Instalación y configuración		10/21/2015 01:49 PM	10/01/2015	10/12/2015
107	Sistema Integrado de Radar	Task	Closed	Normal	Act as list	Cristian Castillo	11/18/2015 12:47 PM	10/19/2015	
13	Redmine	Feature	Closed	Normal	Mejoras de diseño y de uso		10/21/2015 01:46 PM	10/06/2015	10/18/2015
2	Redmine	Feature	Closed	Normal	Incluir soporte SVN		10/21/2015 01:46 PM	10/05/2015	10/14/2015
1	Redmine	Feature	Closed	Normal	Envío de Emails	Cristian Castillo	11/19/2015 09:32 AM	10/05/2015	10/07/2015