

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date
1816	Radar Meteorologico	Task	In progress	Normal	Integración datos de posicion y procesamiento	Alexander Valdez	10/29/2021 07:22 PM	08/09/2021	11/30/2021
1815	Radar Meteorologico	Task	In progress	Normal	Estructura del remolque	Edson Ynilupu	10/29/2021 07:46 PM	09/01/2021	11/26/2021
1492	Radar Meteorologico	Task	Resolved	Normal	Requerimientos mecánicos y eléctricos del housing	Daniel Ortecho	03/12/2019 04:17 PM	10/01/2018	10/31/2018
1491	Radar Meteorologico	Task	New	Normal	Requerimientos mecánicos y eléctricos del housing		10/01/2018 05:09 PM	10/01/2018	10/31/2018
1490	Radar Meteorologico	Task	Closed	Normal	Realización de TDR's - Cables y conectores - UPS - Switch ethernet	Daniel Ortecho	01/29/2020 02:21 PM	09/10/2018	10/01/2018
1466	Radar Meteorologico	Task	In progress	Normal	Otros		08/27/2018 01:59 PM	08/21/2018	09/06/2018
1401	Radar Meteorologico	Task	In progress	Normal	Diseño del compartimiento del radar	Daniel Ortecho	03/12/2019 04:19 PM	08/20/2018	03/31/2019
1400	Radar Meteorologico	Task	Closed	Normal	Cotización del remolque	Daniel Ortecho	01/29/2020 02:25 PM	07/17/2018	10/31/2018
1397	Radar Meteorologico	Task	Closed	Normal	Seleccionar el radome	Daniel Ortecho	10/29/2021 07:43 PM	07/09/2018	10/10/2018
1396	Radar Meteorologico	Task	Closed	Normal	Cotización del pedestal	Daniel Ortecho	01/29/2020 02:24 PM	06/04/2018	07/05/2018
1392	Radar Meteorologico	Task	Closed	Normal	Bosquejo del pedestal con carga y sin carga	Daniel Ortecho	07/21/2021 07:18 PM	06/11/2018	06/21/2018