

## Radars Perfilador de Vientos UHF - Task #1005

Milestone # 949 (In progress): Compra y Construcción de Componentes

### Compra de conectores BNC RG58 y SMA RG17 para sistema de radar

06/11/2017 06:18 PM - Danny Scipión

<b>Status:</b>	Closed	<b>Start date:</b>	06/11/2017
<b>Priority:</b>	High	<b>Due date:</b>	07/10/2017
<b>Assignee:</b>	Joaquín Verástegui	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 07/04/2017 11:22 AM - Joaquín Verástegui**

- Due date changed from 06/29/2017 to 07/10/2017

**#2 - 08/22/2017 03:04 PM - Joaquín Verástegui**

- % Done changed from 0 to 100

**#3 - 08/22/2017 03:22 PM - Joaquín Verástegui**

- Status changed from New to Resolved

**#4 - 11/28/2017 09:30 PM - Fiorella Quino**

- Status changed from Resolved to Closed