

## Radar Perfilador de Vientos UHF - Task #1009

Milestone # 252 (In progress): Sistema Integrado de Radar

### Prueba de cambio de experimentos agendados en JARS

06/11/2017 06:29 PM - Danny Scipión

<b>Status:</b>	Closed	<b>Start date:</b>	07/12/2017
<b>Priority:</b>	High	<b>Due date:</b>	07/24/2017
<b>Assignee:</b>	Fiorella Quino	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Follows Task #978: Pruebas de comunicación entre web y dispositivos		<b>Closed</b>	<b>05/24/2017 07/11/2017</b>

### History

#### #1 - 06/11/2017 06:31 PM - Danny Scipión

- Parent task changed from #137 to #947

#### #2 - 06/11/2017 06:33 PM - Danny Scipión

- Parent task changed from #947 to #252

#### #3 - 06/11/2017 06:39 PM - Juan Carlos Espinoza

- Due date changed from 07/13/2017 to 07/07/2017

- Start date changed from 07/03/2017 to 06/27/2017

- Follows Task #978: Pruebas de comunicación entre web y dispositivos added

#### #4 - 08/22/2017 03:23 PM - Joaquín Verástegui

- Status changed from New to In progress

#### #5 - 08/23/2017 02:08 PM - Fiorella Quino

- Status changed from In progress to Closed

- % Done changed from 0 to 100