

## Radar Perfilador de Vientos UHF - Task #1019

Milestone # 947 (In progress): Pruebas de radar UHF

### Prueba de adquisicion a 3 canales con 2 MHz

06/11/2017 07:35 PM - Danny Scipión

<b>Status:</b>	Closed	<b>Start date:</b>	06/11/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	07/29/2017
<b>Assignee:</b>	Fiorella Quino	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Huancayo 1.0	<b>Spent time:</b>	22.00 hours
<b>Description</b>			

#### History

##### #1 - 06/27/2017 10:03 PM - Fiorella Quino

- Status changed from New to In progress
- % Done changed from 0 to 90

Se realizo la prueba sin Tx  
Martes 27/06/2017 (16:34-17:15)  
Prueba 2MHz 3 Canales FLIP NCO DDS + JARS (d2017178)  
(file: E:\UHF\_experiments\NCO\Test\_2MHz\Test2MHz.racp)  
(RAW DATA DIRECTORY=E:\UHF\_experiments\DATA\NCO)  
(JARS\_FILTER=E:\UHF\_experiments\NCO\Test\_2MHz\25\_0MHz\_clock60MHz\_F2MHz\_6\_5\_1.jars)  
(16:34-17:15)  
F = 25.04  
DDS\_4 = 29367222567040 / 00011010101101011001011011011110100000010000000  
JARS\_3 = -1792433018

##### #2 - 07/06/2017 02:38 PM - Fiorella Quino

- Related to Task #1001: Construccin de amplificadores de campo de RX + senhal comun added

##### #3 - 07/06/2017 02:39 PM - Fiorella Quino

- Due date changed from 07/06/2017 to 07/20/2017
- Start date changed from 06/19/2017 to 07/17/2017
- % Done changed from 90 to 0

##### #4 - 07/06/2017 02:40 PM - Fiorella Quino

- Related to deleted (Task #1001: Construccin de amplificadores de campo de RX + senhal comun)

##### #5 - 07/06/2017 03:17 PM - Fiorella Quino

- Due date changed from 07/20/2017 to 07/29/2017
- Status changed from In progress to Resolved
- Start date changed from 07/17/2017 to 06/11/2017
- % Done changed from 0 to 100

**#6 - 09/04/2017 09:30 PM - Fiorella Quino**

*- Status changed from Resolved to Closed*