

Radars HF - Milestone #1023

Adquisición de Bienes y Servicios

07/03/2017 05:47 PM - Ramiro Yanque

Status:	In progress	Start date:	06/05/2017
Priority:	Normal	Due date:	11/19/2018
Assignee:	Karim Kuyeng	Estimated time:	0.00 hour
Category:		Spent time:	200.00 hours
Target version:	HF Target 4		
Description			
Compras en el Extranjero Compras Locales Servicios Locales			
Subtasks:			
Task # 1024: Compras en el Extranjero			In progress
Task # 1201: Compra de Amplificadores Henry Repuestos			Closed
Task # 1202: Compra de USRP 3 pendientes			Closed
Task # 1203: Primer compra en el extranjero			Closed
Task # 1217: Importacion			Closed
Task # 1474: Segunda compra			New
Task # 1025: Adquisiciones Locales			In progress
Task # 1026: Servicios Locales			Closed
Task # 1145: Compra de Materiales Faltantes RX			Rejected
Task # 1152: Compra de Materiales TX			Closed
Task # 1161: Compra de Materiales 1			Closed
Task # 1216: Compra de Discos Duros y UPS			Closed
Task # 1231: Compras locales TX y RX - 2017_12			Closed
Task # 1232: Servicios locales - 2017-12			Closed
Task # 1473: Compra de Materiales 2			New

History

#1 - 07/05/2017 02:08 PM - Juan Carlos Espinoza

- Precedes Milestone #1031: Desarrollo added

#2 - 08/02/2017 02:35 PM - Ramiro Yanque

- Precedes Task #1045: Autorizacion TX - Sicaya added

#3 - 08/22/2017 10:07 PM - Ramiro Yanque

- Precedes deleted (Task #1045: Autorizacion TX - Sicaya)

#4 - 08/22/2017 11:24 PM - Ramiro Yanque

- Precedes deleted (Milestone #1031: Desarrollo)

#5 - 09/04/2017 02:30 PM - Ramiro Yanque

- Assignee set to Ramiro Yanque

#6 - 12/01/2017 11:26 PM - Ramiro Yanque

- Status changed from New to In progress

#7 - 01/11/2018 11:11 AM - Ramiro Yanque

- Target version set to HF Target 1

#8 - 08/29/2018 07:56 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

#9 - 08/29/2018 08:12 PM - Ramiro Yanque

- Assignee changed from Ramiro Yanque to Karim Kuyeng

#10 - 08/29/2018 08:23 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

#11 - 10/04/2018 03:42 PM - Ramiro Yanque

- Target version changed from HF Target 3 to HF Target 4