

## Monitoreo de Volcanes - Task #1038

Milestone # 291 (New): Informes - FINCyT

Task # 1036 (Resolved): Elaboración informe hito 5

Task # 1037 (New): Estudio linea de salida

### Informe del taller de difusión de resultados

07/04/2017 08:16 PM - Joab Apaza

<b>Status:</b>	Resolved	<b>Start date:</b>	05/01/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	05/30/2019
<b>Assignee:</b>	Joab Apaza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Versión 1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 12/17/2018 02:59 PM - Joab Apaza

- Due date changed from 12/21/2018 to 03/31/2019

- Start date changed from 10/22/2018 to 03/01/2019

##### #2 - 03/20/2019 04:33 PM - Joab Apaza

- Due date changed from 03/31/2019 to 05/30/2019

- Start date changed from 03/01/2019 to 05/01/2019

##### #3 - 05/29/2019 05:29 PM - Joab Apaza

- Status changed from New to Resolved

- % Done changed from 0 to 100

##### #4 - 05/29/2019 05:30 PM - Joab Apaza

- % Done changed from 100 to 30

##### #5 - 05/29/2019 05:32 PM - Joab Apaza

- % Done changed from 30 to 60

##### #6 - 06/25/2019 02:11 PM - Joab Apaza

- % Done changed from 60 to 100