

Radars HF - Milestone #1055

Supervision-Revision Cronograma

08/01/2017 07:35 PM - Ramiro Yanque

| | | | |
|-----------------------------------|---------------|------------------------|---------------|
| Status: | In progress | Start date: | 08/01/2017 |
| Priority: | Normal | Due date: | 11/08/2018 |
| Assignee: | Ramiro Yanque | Estimated time: | 12.00 hours |
| Category: | | Spent time: | 18.00 hours |
| Target version: | HF Target 4 | | |
| Description | | | |
| Revisión mensual del cronograma | | | |
| Subtasks: | | | |
| Task # 1056: Primera Revisión | | | Closed |
| Task # 1057: Segunda Revisión | | | Closed |
| Task # 1073: Tercera Revisión | | | Closed |
| Task # 1211: Revisión Integral 01 | | | Closed |
| Task # 1262: Revisión Integral 02 | | | Closed |
| Task # 1263: Revisión Integral 03 | | | Closed |
| Task # 1494: Revisión Integral 04 | | | Closed |

History

#1 - 08/28/2017 03:56 PM - Josemaría Gómez

- Subject changed from Revision Cronograma to Supervision-Revision Cronograma

#2 - 12/01/2017 11:29 PM - Ramiro Yanque

- Status changed from New to In progress

- Estimated time set to 12.00 h

#3 - 02/07/2018 07:15 AM - Ramiro Yanque

- Target version set to HF Target 1

#4 - 08/29/2018 03:46 PM - Ramiro Yanque

- Target version changed from HF Target 1 to HF Target 2

#5 - 10/04/2018 03:58 PM - Ramiro Yanque

- Target version changed from HF Target 2 to HF Target 3

#6 - 11/29/2018 07:46 PM - Ramiro Yanque

- Target version changed from HF Target 3 to HF Target 4